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Friday, September 10, 2004
Weber State University
Shepard Union Building

“The Lair” — East Side of Second Floor
10:00am

Approval of Minutes of August 4,2004....................cccooiiiiiiiiiiicee e, Tab 1

Approval of R23-26, Dispute Resolution; and Amendment to R23-4,
Suspension/Debarment....................oo Tab 2

Reallocation of Department of Corrections Capital Improvement FundsTab 3

Capital Development Process and Tours ... Tab 4
Administrative Reports ... Tab 5
- University of Utah

- Utah State University

Administrative Reports for DFCM ... Tab 6
Discussion with Capital Facilities Appropriation Subcommittee............. Tab 7
ORer ... Tab 8

e VBS Schedule

Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities

Act, individuals needing special accommodations (including auxiliary communicative aids and services) during this
meeting should notify Shannon Lofgreen 538-3261 (TDD 538-3260) at least three days prior to the meeting.

This information and all other Utah State Building Board information
is available on DFCM web site at hitp://buildingboard.utah.gov




Joint Meeting of the
Utah State Board of Regents and Utah State Building Board
Weber State University - Rooms 338 - 340
Friday, September 10, 2004
8:00-10:00 A.M.

Agenda

1. USHE Capital Development Request Process
o Summary of Current Space
e Long-Term Enrollment Projections
o 20-year Space Projection for the USHE
e Review of “Q&P” Process
o Regents Capital Development Priorities for 2005-2006

2. State Building Board
o Review of new Capital Development Process

3. Issues of Joint Concern

o Extending the Useful Life of Buildings
(Necessity for O&M Funding)
(Capital Improvement Funding, .9 % v 1.1 %)

e Public Partnerships and Private Funding
(Recent Successes)
(Current Environment for Attracting Private Funding)



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114
Olene S. Walker Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: September 10, 2004
Subject: Approval of Minutes of August 4, 2004

Attached for your review and approval are the meeting minutes of the Utah State Building Board
on August 4, 2004.

FKS:sll

Attachment
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MEETING

August 4, 2004

MINUTES

Utah State Building Board Members in attendance:
Larry Jardine, Chair

Kerry Casaday, Vice-Chair

Cyndi Gilbert

Steven Bankhead

Katherina Holzhauser

Manuel Torres

Richard Ellis Ex-Officio

DFCM and Guests in attendance:

F. Keith Stepan Division of Facilities Construction & Management
Kenneth Nye Division of Facilities Construction & Management
Shannon Lofgreen Division of Facilities Construction & Management
Camille Anthony Department of Administrative Services

Alan Bachman Attorney General’s Office/DFCM

Randa Bezzant Governor’s Office of Planning and Budget

Col. Craig Morgan Utah National Guard

Ronald R. Haskell Utah National Guard

Michael Raddon Spectrum Engineers

Brent Windley Utah State University

Gary Adams Department of Workforce Services

Derek Byrne Legislative Auditor General

Mark Spencer Regents

Greg Peay Department of Corrections

Stacy Meyer HFS Architects

RoLynne Christensen VCBO Architecture

Michael Wollenzien Office of Rehabilitation

Stan Plewe Dixie State College

Rob Brems Mountainland ATC/UCAT

On Wednesday, August 5, 2004, the Utah State Building Board held a regularly scheduled
meeting in the Centre Stage of the Sorenson Student Center at Utah Valley State College,



Utah State Building Board
Meeting - Minutes
August 4, 2004

Page 2

Orem, Utah. Chairman Larry Jardine called the meeting to order at 1:44pm. He valued the
Board’s participation in the tours and felt they were very beneficial for the development
process.

a APPROVAL OF MINUTES OF JULY 14, 2004............cooooiiiiieeieeeerrreereeeeeseeeeseeeenens
Chair Jardine sought a motion to approve the minutes.

MOTION: Steve Bankhead moved to approve the minutes of July 14, 2004. The
motion was seconded by Katherina Holzhauser and passed
unanimously.

a DISPUTE RESOLUTION PROCESS ... snnnes

Chair Jardine felt the Committee upheld their charge and he congratulated those who were
involved for their efforts.

Kenneth Nye stated the Advisory Committee recently completed their final meeting and the
packet included the rule per the most recent changes. Mr. Nye noted that on page three of
the rule, language was added to define the time period requirement for filing the preliminary
resolution effort. Changes were also made to subsection five to allow contractors to have
language in their agreements to identify the claims process throughout the various tiers
within their provisions. Atthe contractor’s discretion, subcontractors may submit to just the
tier above them if several tiers exist, and then directly to the general contractor.

Another significant change was noted in section R23-26-13 on page nine, and identified
that the Division may report on the status of claims to the Utah State Building Board.
DFCM will work with the Board to determine which claims will be brought to the Board’s
attention and how the Board wishes to review the process.

Kenneth Nye stated DFCM may wish to delete the word status in the rule to instead read
“The Division may report on claims to the Utah State Building Board” so as not to limit
them. Alan Bachman stated one complication may occur when identifying the claim during
the claim’s process rather than after resolution. During the claims process, DFCM may not
wish to divulge the substance of the claim to the Building Board without allowing the
contractor the right to participate. Therefore, DFCM may wish to limit the information to a
status update in order to not affect the contractor’s rights. After resolution, a more
extensive report could be provided. Kenneth Nye felt DFCM could continue to provide the
Board informational updates on claims, as has been done in the past, in closed session.
Alan Bachman agreed, but expressed caution with the Director and Executive Director
being present if a panel is in progress.
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Camille Anthony asked if notice would need to be provided upfront in the contract that the
issues regarding the contract or contractor could potentially be heard in a public forum.
Additional language may be required to clearly identify the issues may be discussed in an
executive session.

Kenneth Nye stated wording changes could still be made and DFCM was only requesting
preliminary approval currently. After presenting the rule to the Government Operations
Committee of the Legislature during August, DFCM would then return to the Board in
September to request formal approval. Mr. Nye sought a formal motion from the Board
accepting the draft to proceed to the Legislative Committee.

MOTION: Cyndi Gilbert moved to accept the Dispute Resolution Process as a
preliminary draft to go before the Legislative Committee. The motion
was seconded by Steve Bankhead.

Kenneth Nye requested clarification on the motion to include DFCM the ability to correct
technical problems without returning to the Board.

MOTION: Cyndi Gilbert amended her motion to include allowing DFCM the ability
to correct technical problems. The motion was seconded by Steve
Bankhead and passed unanimously.

Steve Bankhead complimented DFCM on their work on the complicated process.
d CAPITAL DEVELOPMENT PROCESS AND SCHEDULE............ccceneiirreenceeeees

Following the Board'’s action at the previous meeting which granted DFCM approval on the
document pending their suggested changes. DFCM has since issued a revised format for
the requests to all agencies and institutions which are currently in the process of preparing
the requests. DFCM will also conduct an evaluation, finalize the budget, and the scope of
the projects as directed by the Board. Mr. Nye hoped to distribute the compiled information
to the Board in September. Atthe October hearings, the Board will have an opportunity to
ask questions and compile a final scoring of the projects based on the suggested scores of
DFCM and the requesting agency or institution.

Mr. Nye stated currently the Board’s schedule calls for meetings on both October 6 and 7,
however the Board has tried to minimize the hearings to one day. The Board agreed to
only meet on October 6, with the priority settings to be held on October 21.

Mr. Nye referred to the list of submitted projects included in the packet and clarified that the
National Guard would not have a state funded request, but would submit other fund
projects.
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Mr. Nye anticipated preparing a matrix of the scores to provide the Board before the
hearings to allow them to identify the agencies scores, DFCM'’s scores and their own
scores. Higher Education will compile scores by each individual institution, but will also
include the Q&P process.

Kenneth Nye reviewed the schedule for September 10. The joint meeting with the Board of
Regents will begin at 8:00am at Weber State University. The Building Board meeting will
be held at 10:00am. The Capital Facilities Committee will join in on both meetings and are
then invited to attend the tours that afternoon at Weber State University, the Bourns
building, the Utah State University Agricultural Science building.

Mr. Nye also proposed three different options to tour projects in Central Utah including the
Snow College Library, Gunnison Prison, Richfield Regional Office Building and the CEU
Geary Theater. The Board agreed to tour all applicable facilities in Central Utah on
Thursday, September 16.

a L I | =

Vice Chair Kerry Casaday encouraged all Board members to become involved in the VBS
process in order to gain a better understanding. Cyndi Gilbert volunteered for the selection
committee for the CEU San Juan Campus Library and Classrooms building.

Chair Jardine commented that he attended a “concrete capping out” at Utah State
University. He thought it was an extremely positive event and proved to be a special joint
effort between USU, DFCM, and contractor which resulted in a significant cost savings.

a LITIGATION UPDATE ... s s s s s s s s s s s s s s s s s s s s s s s s s s s s s s s s s s s s sss s ss s s

MOTION: Kerry Casaday moved to enter into executive session to discuss
pending litigation at 2:24pm. The motion was seconded by Cyndi
Gilbert and passed unanimously.

MOTION: Manuel Torres moved the exit executive session at 2:40pm. The motion
was seconded by Kerry Casaday and passed unanimously.

Q ADJOURNMENT ....oettiiiiiinrrrmissrr s insss s ssn e sss s s sss s s sass s e ssnne s eas

MOTION: Cyndi Gilbert moved to adjourn the meeting at 2:40pm. The motion was
seconded by Kerry Casaday and passed unanimously.

Minutes prepared by: Shannon Lofgreen



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Olene S. Walker Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: September 10, 2004
Subject: Approval of R23-26, Dispute Resolution; and Amendment to R23-4,

Suspension /Debarment

Recommendation:
DFCM recommends that the Board approve the proposed new rule, R23-26, Dispute Resolution
and the proposed amendment to the existing rule R23-4, Suspension/Debarment.

Background:
These rules have been discussed at length in each Building Board meeting since May. The rules

were discussed in detail in the July meeting with subsequent changes reviewed in the August
meeting. The only changes that have been made in the rules since the August meeting are
described below.

1. Subsection R23-23-2(2) was added to note that the rule is the result of HB217 from the
2004 legislative session.

2. As was discussed at the August meeting, the phrase “the status of” was deleted in front of
the word “claims”. This was done to remove any implication that a report to the Building
Board about claims would be limited to a status report. After further discussions with
Alan Bachman of the Attorney General’s Office, DFCM believes that the resulting rule
will provide sufficient authority for reports to the Board. Additional clarification may be
provided through contract language.

On August 18, the Dispute Resolution rule was presented to the Legislature’s Government
Operations Interim Committee. This was required by HB217 that was enacted in the 2004
general session of the Legislature. While several questions were asked, the committee members
did not raise any concerns or request any changes. Representatives of the AGC and ABC
testified in support of the rule.

FKS:KEN:sll

Attachment



DFCM Dispute Resolution Rule
Final Draft for Building Board Approval
August 26, 2004

R23-26 Dispute Resolution

R23-26-1 Purpose and Scope

(1) The purpose of this rule is to establish a process for resolving disputes involved with
contracts under the Division’s procurement authority. The objectives of the procedure
are to:

(a) encourage the payment of the appropriate and fair amount on a timely basis
for work or services performed;

(b) encourage the resolution of issues on an informal basis in order to minimize
Disputes and Claims;

(c) encourage fair and timely settlement of Claims;

(d) provide a process that is as simple as possible and minimizes the costs to all
parties in achieving a resolution;

(e) maintain effective contractual relationships and responsibilities;

(f) when possible, resolve related issues and responsibilities as a package;

(g) discourage bad faith, frivolous or excessive Claims;

(h) avoid having Claims interfere with the progress of the work;

(1) assure that the presentation of good faith and non-frivolous issues and Claims
do not negatively affect selection processes for future work, while bad faith and frivolous
issues, as well as the failure of a Contractor or Subcontractor to facilitate resolution of
issues, may be considered in the evaluation of the Contractor or Subcontractor; and

(j) provide a process where Subcontractors at any tier, which have a Claim that
involves a good faith issue related to the responsibility of the Division or anyone for
whom the Division is liable, has the ability to present the matter for resolution in a fair
and timely manner to those of any higher tier and ultimately to the Division without
creating any contractual relationship between the Division and the Subcontractor at any
tier.

(2) This rule does not apply to any protest under Section 63-56-45.

(3) A Claim under this rule that does not include a monetary claim against the Division
or its agents is not limited to the dispute resolution process provided for in this rule.

(4) Persons pursuing Claims under the process required by this rule:

(a) are bound by the decision reached under the process unless the decision is
properly appealed; and

(b) may not pursue a Claim under the dispute resolution process established in
Sections 63-56-49 through 63-56-58.

(5) This rule does not apply to tort or other claims subject to the provisions of the Utah
Governmental Immunity Act.

(6) This rule shall not limit the right of the Division to have any of its issues, disputes or
claims considered in accordance with the applicable contract or law.



R23-26-2. Authority.

(1) The rule is authorized pursuant to Subsection 63a-5-208(6) and under the authority of
the Utah State Building Board, Section 63A-5-101 and the Department of Administrative
Services, Division of Facilities Construction and Management, Section 63A-5-201 et seq.
(2) This rule implements HB217, Changes to Division of Facilities Construction and
Management Contract Procedures and Requirements, enacted in the 2004 general session.

R23-26-3. Definitions. For purposes of this rule:

(1) “Claim” means a dispute, demand, assertion or other matter submitted by a
Contractor that has a contract under the procurement authority of the Division, including
Subcontractors as provided for in this rule. The claimant may seek, as a matter of right,
modification, adjustment or interpretation of contract terms, payment of money,
extension of time or other relief with respect to the terms of the contract. A request for
Preliminary Resolution Effort (PRE) shall not be considered a “Claim.” A requested
amendment, requested change order, or a Construction Change Directive (CCD) is not a
PRE or Claim unless agreement cannot be reached and the procedures of this rule are
followed.

(2) “Contractor” means a person or entity under direct contract with the Division and
under the Division’s procurement authority.

(3) “DFCM representative” means the Division person directly assigned to work with the
Contractor on a regular basis.

(4) “Director” means the director of the Division, including unless otherwise stated,
his/her duly authorized designee.

(5) “Division” means the Division of Facilities Construction and Management
established pursuant to Section 63A-5-201 et seq. It may also be referred in this rule as
“DFCM.”

(6) “Executive Director” means the Executive Director of the Department of
Administrative Services, including unless otherwise stated, his/her duly authorized
designee.

(7) “Preliminary Resolution Effort” or “PRE” means the processing of a request for
preliminary resolution or any similar notice about a problem that could potentially lead to
a Claim and is prior to reaching the status of a Claim.

(8) “Resolution of the claim” means the final resolution of the claim by the Director, but
does not include any administrative appeal, judicial review or judicial appeal thereafter.
(9) “Subcontractor” means any subcontractor or subconsultant at any tier under the
Contactor, including any trade contractor, specialty contractor or consultant but does not
include suppliers who provide only materials, equipment or supplies to a contractor,
subcontractor or subconsultant. “Subcontractor” does not include any person or entity,
at any tier, under contract with a Lessor.

R23-26-4. Procedure for Preliminary Resolution Efforts.

(1) Request for Preliminary Resolution Effort (PRE). A Contractor raising an issue
related to a breach of contract or an issue concerning time or money shall file a PRE as a
prerequisite for any consideration of the issue by the Division.

(2) Time for Filing. The PRE must be filed in writing with the DFCM representative
within twenty-one (21) days after the Contractor knew or should have known of an event



for initiating a PRE, as defined in the applicable contract. If the Division’s contract does
not define the event, the event shall be defined as the time at which the issue cannot be
resolved through the normal business practices associated with the contract. The labeling
of the notice shall not preclude the consideration of the issue by the Division. A shorter
notice provision may be designated in the contract where damages can be mitigated such
as delays or concealed or unknown conditions, the discovery of hazardous materials,
emergency conditions, or historical or archeological discoveries.

(3) Content Requirement. The PRE shall be required to include in writing to the
extent information is reasonably available at the time of such filing:

(a) a description of the issue;

(b) the potential impact on cost and time or other breach of contract; and

(c) an indication of the relief sought.

(4) Supplementation. Additional detail of the content requirement above shall be
provided later if the detail is not yet available at the initial filing as follows:

(a) While the issue is continuing or the impact is being determined, the
Contractor shall provide a written updated status report every 30 days or as
otherwise reasonably requested by the DFCM Representative; and

(b) After the scope of work or other factors addressing the issue are completed,
the complete information, including any impacts on time, cost or other relief
requested, must be provided to the DFCM Representative within twenty-one
(21) days of such completion.

(5) Subcontractors.

(a) Under no circumstances shall any provision of this rule be intended or
construed to create any contractual relationship between the Division and any
Subcontractor.

(b) The Contractor must include the provisions of this subsection (5) in its
contract with the first tier Subcontractor, and each Subcontractor must do likewise. At
the Contractor’s discretion, the Contractor may allow a Subcontractor at the 2™ tier and
beyond to submit the PRE directly with the Contractor.

(¢) In order for a Subcontractor at any tier to be involved with the preliminary
resolution process of the Division, the following conditions and process shall apply:

(1) The Subcontractor must have attempted to resolve the issue with the
Contractor including the submission of a PRE with the Contractor;

(i1) The Subcontractor must file a copy of the PRE with the DFCM
Representative;

(ii1) The PRE to the Contractor must meet the time, content and
supplementation requirements of Section R23-26-4. The triggering event for a
Subcontractor to file a PRE shall be the time at which the issue cannot be resolved
through the normal business practices associated with the contract, excluding
arbitration and litigation;

(iv) The PRE submitted to the Contractor shall only be eligible for
consideration in the Division’s PRE process to the extent the issue is reasonably
related to the performance of the Division or an entity for which the Division is
liable;

(v) The Contractor shall resolve the PRE to the satisfaction of the
Subcontractor within sixty (60) days of its submittal to the Contractor or such



other time period as subsequently agreed to by the Subcontractor in writing. If
the Contractor fails to resolve the PRE with the Subcontractor within such
required time period, the Subcontractor may submit in writing the PRE with the
Contractor and the Division. In order to be eligible for Division consideration of
the PRE, the Subcontractor must submit the PRE within twenty-one (21) days of
the expiration of the time period for the Contractor/Subcontractor PRE process.
The Division shall consider the PRE as being submitted by the Contractor on
behalf of the Subcontractor.

(vi) Upon such PRE being submitted, the Contractor shall cooperate with
the DFCM Representative in reviewing the issue.

(vii) The Division shall not be obligated to consider any submission
which is not in accordance with this rule.

(viii) The Subcontractor may accompany the Contractor in participating
with the Division regarding the PRE raised by the Subcontractor. The Division is
not precluded from meeting with the Contractor separately and it shall be the
responsibility of the Contractor to keep the Subcontractor informed of any such
meetings.

(ix) Notwithstanding any provision of this rule, a Subcontractor shall be

entitled to pursue a payment bond claim.

(6) PRE Resolution Procedure. The DFCM Representative may request additional
information and may meet with the parties involved with the issue.

(7) Contractor Required to Continue Performance. Pending the final resolution of
the issue, unless otherwise agreed upon in writing by the DFCM Representative, the
Contractor shall proceed diligently with performance of the contract and the Division
shall continue to make payments in accordance with the contract.

(8) Decision. The Division shall issue to the Contractor, and any other party brought
into the process by the DFCM Representative as being liable to the Division, a written
decision providing the basis for the decision on the issues presented by all of the parties
within thirty (30) days of receipt of all the information required under Subsection R23-
26-4 (5)(b) above.

(9) Decision Final Unless Claim Submitted. The decision by the Division shall be
final, and not subject to any further administrative or judicial review (not including
judicial enforcement) unless a Claim is submitted in accordance with this rule.

(10) Extension Requires Mutual Agreement. Any time period specified in this rule
may be extended by mutual agreement of the Contractor and the Division.

(11) If Decision Not Issued. If the decision is not issued within the thirty (30) day
period, including any agreed to extensions, the issue may be pursued as a Claim.

(12) Payment for Performance. Except as provided in this rule, any final decision
where the Division is to pay additional monies to the Contractor, shall not be delayed by
any PRE, Claim or appeal by another party. Payment to the Contractor of any final
decision shall be made by the Division in accordance with the contract for the completed
work. Notwithstanding any other provision of this rule, payment to the Contractor shall
be subject to any set-off , claims or counterclaims of the Division. Payment to the
Contractor for a Subcontractor issue submitted by the Contractor shall be paid by the
Contractor to the Subcontractor in accordance with the contract between the Contractor



and the Subcontractor. Any payment or performance determined owing by the
Contractor to the Division shall be made in accordance with the contract.

R23-26-5. Resolution of Claim.

(1) Claim. If the decision on the PRE is not issued within the required timeframe or if
the Contractor is not satisfied with the decision, the Contractor or other party brought into
the process by the Division, may submit a Claim in accordance with this rule as a
prerequisite for any further consideration by the Division or the right to any judicial
review of the issue giving rise to the claim.

(2) Subcontractors. In order for a Subcontractor to have its issue considered in the
Claim process by the Division, the Subcontractor that had its issue considered under
Section 23-26-4(6) may submit the issue as a Claim by filing it with the Contractor and
the Division within the same timeframe and with the same content requirements as
required of a Claim submitted by the Contractor under this rule. The Division shall
consider the Claim as being submitted by the Contractor on behalf of the Subcontractor.
Under no circumstances shall any provision of this rule be intended or construed so as to
create any contractual relationship between the Division and any Subcontractor.

(a) Upon such Claim being submitted, the Contractor shall fully cooperate with
the Director, the person(s) evaluating the claim and any subsequent reviewing authority.

(b) The Director shall not be obligated to consider any submission which is not in
accordance with this rule.

(c) The Subcontractor may accompany the Contractor in participating with the
Director, the person(s) evaluating the Claim and any subsequent reviewing authority
regarding the Claim. The Director, the person(s) evaluating the Claim and any
subsequent reviewing authority is not precluded from meeting with the Contractor
separately, and it shall be the responsibility of the Contractor to keep the Subcontractor
informed of any such meetings and matters discussed.

(d) Notwithstanding any provision of this rule, a Subcontractor shall be entitled
to pursue a payment bond claim.
(3) Time for Filing. The Claim must be filed in writing promptly with the Director, but
in no case more than twenty-one(21) days after the decision is issued on the PRE under
Subsection 23-26-4(8) above or no more than twenty-one (21) days after the decision is
not issued under Subsection 23-26-4(11) above, whichever is later.
(4) Content Requirement. The written Claim shall include:

(a) adescription of the issues in dispute;

(b) the basis for the Claim, including documentation and analysis required by the
contract and applicable law and rules that allow for the proper determination of the
Claim;

(c) a detailed cost estimate for any amount sought, including copies of any

related invoices; and

(d) a specific identification of the relief sought.

(5) Extension of Time to Submit Documentation. The time period for submitting
documentation and any analysis to support a Claim may be extended by the Director
upon written request of the claimant showing just cause for such extension, which request
must be included in the initial Claim submittal.



(6) Contractor Required to Continue Performance. Pending the final determination
of the Claim, including any judicial review or appeal process, and unless otherwise
agreed upon in writing by the Director, the Contractor shall proceed diligently with
performance of the Contract and the Division shall continue to make payments in
accordance with the contract.

(7) Agreement of Claimant on Method and Person(s) Evaluating the Claim. The
Director shall first attempt to reach agreement with the claimant on the method and
person(s) to evaluate the Claim. If such agreement cannot be made within fourteen (14)
days of filing of the Claim, the Director shall select the method and person(s),
considering the purpose of this rule as stated in Section R23-26-1. Unless agreed to by
the Director and the claimant, any selected person shall not have a conflict of interest or
appearance of impropriety. Any party and the person(s) evaluating the Claim has a duty
to promptly raise any circumstances regarding a conflict of interest or appearance of
impropriety. If such a reasonable objection is raised, and unless otherwise agreed to by
the Director and the claimant, the Director shall take appropriate action to eliminate the
conflict of interest or appearance of impropriety. The dispute resolution methods and
person(s) may include any of the following:

(a) A single expert and/or hearing officer qualified in the field that is the subject
of the Claim;

(b) An expert panel, consisting of members that are qualified in a field that is the
subject of the Claim;

(c) An arbitration process which may be binding if agreed to by the parties to the
Claim;

(d) A mediator; or

(e) Any other method that best accomplishes the purpose of Section R23-26-1.
(8) Evaluation Process.

(a) No Formal Rules of Evidence. There shall be no formal rules of evidence
but the person(s) evaluating the Claim shall consider the relevancy, weight and credibility
of the evidence.

(b) Questions. Parties and the person(s) evaluating the Claim have the right to
ask questions of each other.

(c) Investigation and Documents. The person(s) evaluating the Claim has the
right to investigate and request documents, consider any claims or counterclaims of the
Division, may set deadlines for producing documents, and may meet with the parties
involved with the Claim together or separately as needed. Copies of submitted
documents shall be provided to all parties.

(d) Failure to Cooperate. The failure of a party to cooperate with the
investigation or provide requested documentation may be a consideration by the
person(s) evaluating the Claim in reaching the findings in its report.

(¢) Record of the Proceeding. The person(s) evaluating the Claim shall
determine the extent to which formal minutes, transcripts, and/or recordings shall be
made of the meetings and/or hearings and shall make copies available to all parties.

(f) Certification. The person(s) evaluating the Claim may require the
certification of documents provided.

(9) Timeframe for Person(s) Evaluation the Claim and Director’s Determination.
The Claim shall be resolved no later than sixty (60) days after the proper filing of the



Claim, which includes any extension of time approved under Section R23-26-5(5). The
person(s) evaluating the Claim may extend the time period for resolution of the Claim by
not to exceed sixty (60) additional days for good cause. The time period may also be
extended if the claimant agrees. The person(s) evaluating the Claim shall issue to the
parties a schedule providing the timeframe for the issuance of the following:

(a) a Preliminary Resolution Report including the preliminary findings regarding
the Claim;

(b) the receipt of written comments concerning the preliminary report. A copy of
such comments must be delivered to the other parties to the Claim within the same
timeframe;

(c) areply to written comments, which must also be delivered to the other parties
to the Claim within the same timeframe; and

(d) a final report and recommendation which must be delivered to the Director
and the other parties no later than seven (7) days prior to the expiration of the required
timeframe for resolution of the Claim.

(10) Director’s Final Resolution. The Director shall consider the final recommendation
and report and issue the final resolution of the Claim, with any modifications, prior to the
expiration of the required timeframe for resolution of the Claim.

R23-26-6. Administrative Appeal to the Executive Director of the Department of
Administrative Services.

(1) Administrative Appeal. The Contractor may file a written administrative appeal of
the final resolution of the person(s) evaluating the Claim with the Executive Director of
the Department of Administrative Services. The administrative appeal is the prerequisite
for any further consideration by the State of Utah, or to judicial review of the issue giving
rise to the Claim. It shall be considered that the Contractor, or another party brought into
the process by the Division, has not exhausted its administrative remedies if such an
administrative appeal is not undertaken.

(2) Time for Filing. The administrative appeal must be filed in writing promptly with
the Executive Director and delivered to the other parties to the Claim, but in no case more
than fourteen (14) days after the Contractor’s receipt of the Director’s final resolution of
the Claim.

(3) Content. The Administrative Appeal must state the basis for the appeal.

(4) Response. Within five (5) days of receipt of the Administrative Appeal, any party
may deliver to Executive Director written comments concerning the appeal. A copy of
such comments must be delivered to the other parties to the Claim within the same

five (5) day time period.

(5) Reply to Written Comments. Within five (5) days of receipt of written comments,
any party may deliver to the Executive Director a reply to the written comments
concerning the appeal. A copy of such reply must be delivered to the other parties to the
Claim within the same five (5) day time period.

(6) Executive Director’s Decision. Within thirty (30) days of receipt of the
Administrative Appeal, and after considering the appeal, the Director’s final resolution,
responses and replies, the Executive Director or his/her designee shall issue a final
decision of the appeal in writing and shall state the basis of the decision. Failure of the
Executive Director to issue a written decision within the thirty (30) day time period, shall



entitle the appellant to seek judicial review of the Claim. The time period for the
Executive Director’s decision may be extended by agreement of the Executive Director
and the Appellant.

R23-26-7 Payment of Claim.

(1) When a stand alone component of a Claim has received a final determination, and is
no longer subject to review or appeal, that amount shall be paid in accordance with the
payment provisions of the contract or judicial order.

(2) When the entire Claim has received a final determination, and is no longer subject to
review or appeal, the full amount shall be paid within fourteen (14) days of the date of the
final determination unless the work or services has not been completed, in which case the
amount shall be paid in accordance with the payment provisions of the contract to the
point that the work or services is completed.

(3) The final determination date is the earlier of the date upon which the claimant
accepted the settlement in writing with an executed customary release document and
waived its rights of appeal, or the expiration of the appeal period.

(4) Any final determination where the Division is to pay additional monies to the
Contractor shall not be delayed by any appeal or request for judicial review by another
party brought into the process by the Division as being liable to the Division.

(5) Notwithstanding any other provision of this rule, payment of all or part of a Claim is
subject to any set-off , claims or counterclaims of the Division.

(6) Payment to the Contractor for a Subcontractor issue (Claim) deemed filed by the
Contractor, shall be paid by the Contractor to the Subcontractor in accordance with the
contract between the Contractor and the Subcontractor.

(7) The execution of a customary release document related to any payment may be
required as a condition of making the payment.

R23-26-8. Judicial Review.

(1) The Executive Director’s decision on the appeal, or the failure to provide a decision
within the required time period under Subsection R23-26-6(6), shall be deemed a final
agency action subject to judicial review as provided in Sections 63-46b-14 and 63-46b15,
including, but not limited to requirements for exhaustion of administrative remedies, the
requirements for a petition of judicial review, jurisdiction and trial de novo.

(2) The participation of a person in the claim evaluation process does not preclude the
person from testifying in a judicial proceeding to the extent allowed by Utah law.

R23-26-9. Allocation of Costs of Claim Resolution Process.

(1) In order to file a Claim, a claimant must pay a $1500 filing fee to the Division.
When the Claim is a pass-through from a Subcontractor in accordance with Subsection
R23-26-4(5), the payment of the fee shall be made by the Subcontractor.

(2) Unless otherwise agreed to by the parties to the Claim, the costs of resolving the
Claim shall be allocated among the parties on the same proportionate basis as the
determination of financial responsibility for the Claim.

(3) The costs of resolving the Claim that are subject to allocation include the claimant’s
filing fee, the costs of any person(s) evaluating the Claim, the costs of making any



required record of the process, and any additional testing or inspection procured to
investigate and/or evaluate the Claim.
(4) Each party is responsible for its own attorney fees.

R23-26-10. Alternative Procedures. To the extent otherwise permitted by law, if all
parties to a Claim agree in writing, a protocol for resolving a Claim may be used that
differs from the process described in this rule.

R23-26-11 Impact on Future Selections.

(1) The presentation of a good faith and non-frivolous issue or Claim shall

not be considered by the Division’s selection process for a future award of contract; and
(2) The submission of a bad faith and frivolous issue or Claim or the failure by a
Contractor to facilitate resolution of a Claim, may be considered in the Division’s
evaluation of performance.

R23-26-12 Delegated Projects. Projects delegated by the Division shall provide for
contract provisions which provide a similar dispute resolution process as provided for in
this rule.

R23-26-13 Report to Building Board. The Division may report on claims to the Utah
State Building Board.



Amendments to Rule R23-4
Associated with Adoption of DFCM Dispute Resolution Rule
Final Draft for Building Board Approval
August 26, 2004

R23-4. Suspension/Debarment and-ContractPerformanece Review-Committee.

R23-4-1. Purpose and Authority.

R23-4-2. Definitions.

R23-4-3. Suspended and Debarred Persons Not Eligible for Consideration of Award.
R23-4-4. Causes for Suspension/Debarment and Procedure.

R23-4-5. Contract Performance Review Committee.

R23-4-1. Purpose and Authority.

(1) This rule sets forth the requirementsregardingthe-Contract Performance Review
Committee-as-wel-as-the basis and guidelines for suspension or debarment from
consideration for award of contracts by the division.

(2) This rule is authorized under Subseetion-63A-5-208(6)-which-allowsfor-theereation
of a-contract Performance Review-Committee; Subsection 63A-5-103(1), which directs
the Building Board to make rules necessary for the discharge of the duties of the Division
of Facilities Construction and Management, and Subsection 63-56-14(2), which
authorizes the Building Board to make rules regarding the procurement of construction,
architect-engineering services, and leases.

R23-4-2. Deﬁmtlons

) (1) "Director" means the director of the division, including, unless otherwise stated,
his duly authorized designee.

) (2) "Division" means the Division of Facilities Construction and Management
established pursuant to Section 63A 5- 201

) (3) "Person" m

gfeap—ef—mdiﬁdu&}s—ﬂet—meladm-g—a—s%afé%ageney shall have the meaning prov1ded in
Section 63-56-5.

R23-4-3. Suspended and Debarred Persons Not Eligible for Consideration of Award.
No person who has been suspended or debarred by the division, will be allowed to bid or
otherwise solicit work on division contracts until they have successfully completed the
suspension or debarment period.

R23-4-4. Causes for Suspension/Debarment and Procedure.

(1)(a) The causes for debarment and procedures for suspension/debarment are found in
Sections 63-56-48 through 63-56-50, as well as Section 63A-5-208(8).

(b) Pursuant to subsection 63-56-48(2)(e). a pattern and practice by a state contractor to
not properly pay its subcontractors may be determined by the Director to be so serious
and compelling as to affect responsibility as a state contractor and therefore may be a
cause for debarment.




(c) A pattern and practice by a subcontractor to not honor its bids or proposals may be a
cause for debarment.

(2) The procedures for suspension/debarment are as follows:

(a) The director, after consultation with the using agency and the Attorney General, may
suspend a person from consideration for award of contracts for a period not to exceed
three months if there is probable cause to believe that the person has engaged in any
activity which may lead to debarment. If an indictment has been issued for an offense
which would be a cause for debarment, the suspension, at the request of the Attorney
General, shall remain in effect until after the trial of the suspended person.

(b) The person involved in the suspension and possible debarment shall be given written
notice of the division's intention to initiate a debarment proceeding. The using agency
and the Attorney General will be consulted by the director and may attend any hearing.
(c) The person involved in the suspension and debarment will be provided the
opportunity for a hearing where he may present relevant evidence and testimony. The
director may establish a reasonable time limit for the hearing.

(d) The director, following the hearing on suspension and debarment shall promptly
issue a written decision, if it is not settled by written agreement.

(e) The written decision shall state the specific reasons for the action taken, inform the
person of his right to judicial or administrative review, and shall be mailed or delivered to
the suspended or debarred person.

(f) The debarment shall be for a period as set by the Director, but shall not exceed three
years.

(g) Notwithstanding any part of this rule, the Director may appoint a person or person(s)
to review the issues regarding the suspension or debarment as a recommending authority
to the Director.







Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Olene S. Walker Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM

To: Utah State Building Board
From: F. Keith Stepan
Date: September 10, 2004
Subject: Reallocation of Department of Corrections Capital Improvement Funds
Recommendation

DFCM recommends that the Building Board reallocate Capital Improvement funds from the FY
2005 Draper Prison Oquirrh/Uinta Control Room project to the following projects: $125,000 to
the emergency CUCF steam line repair; $160,000 to the Wasatch Chapel HVAC & Electrical
Upgrade; and $78,000 for a Facility Wide Water Conservation (landscape) Study/Design.

Background
At the June meeting, the Building Board authorized $363,000 for the Draper Prison

Oquirrh/Uinta Control Room project. Unfortunately, an emergency steam line break recently
occurred at the Central Utah Correctional Facility (CUCF). Funding for this emergency repair is
estimated to be between $250,000 and $300,000. DFCM and Corrections has agreed to split the
cost since an emergency repair of this magnitude would significantly deplete DFCM'’s
emergency fund with several months left to go in the fiscal year.

Meanwhile, Corrections will request funding for the Oquirrh/Uinta Control Room project next
year and request that the Board reallocate the balance of funding to the Wasatch Chapel HVAC
& Electrical upgrade ($160,000) and the facility wide water conservation study/design ($78,000).
Engineering has been completed on the Wasatch Chapel project which shows that the project
was underfunded. This project will upgrade the power capacity and distribution to the entire
section of the prison and will benefit existing and future project planned for this area. The water
conservation study/design will investigate conservation measures to reduce the amount of water
used to water landscaped areas at the prison.

FKS:KDB:sll



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Olene S. Walker Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: September 10, 2004
Subject: Capital Development Process and Tours

Capital Development Requests

A list is attached of capital development requests that have been submitted for the FY2005-06
budget cycle. The requests in the “State Funds” category will be presented to the Building Board
on October 6. The Board will determine its recommended priority order for the State Funds
requests on October 21. The “Other Funds” requests will be presented on October 21 and the
Board will determine its recommendation for these projects at that meeting.

The Board of Trustees for UCAT will be meeting on September 1 to prioritize its requests.
DFCM anticipates that only the top two UCAT priorities will be presented to the Building Board.

As of the time of this writing, discussions were being held as to whether a few of the projects in
the “Other Funds” portion of the list should be addressed as “State Funds” requests. At the
meeting, DFCM will provide an update on the list and note any projects that change categories.

September 10 Tour — Northern Utah
The schedule for the tour of requests in Northern Utah on September 10 follows. This tour will
follow the meetings with the Board of Regents, the Capital Facilities Subcommittee and lunch.

12:45t0 1:15 Tour Weber State Buildings 1 and 2

1:15to 2:15 Travel to Bridgerland ATC

2:15 to 2:45 Tour Bourns Building (Located at 1000 West 1400 North in Logan.
BATC is requesting to purchase this building.)

2:45 to 3:00 Travel to USU

3:00 to 3:30 Tour USU Campus Farms (Meet at the Calibration Building on the
Innovation Campus, which is on 1650 North between 400 and 600
East

3:30 to 4:30 Return to private vehicles left at Weber State (If time permits, we
will make a brief stop at the Caine Dairy where the replacement
farm facilities would be constructed. This is on the east side of the
highway as we head back to WSU.)




September 16 Tour of Central Utah

At the time of this writing, DFCM was still finalizing the schedule for the September 16 tour of
Central Utah. The schedule will be distributed to the Board when it is completed. Per the
direction of the Board at the last meeting, the tour will include the following requests and is
expected to take approximately 10.5 to 11 hours from the time we depart from Capitol Hill until
we return.

Snow College Library

Palisade State Park

Gunnison Prison

Richfield Regional Office Building
CEU Geary Theatre

Nk W=

FKS:KEN:sll

Attachment



Capital Development Requests

2005 Legislative Session

August 27, 2004

College/ State Funds Gross
Dept. Project Request Sq. Feet

State Funds:
CEU Geary Theatre Replacement $10,500,000 66,515
Dixie Health Sciences Building $18,326,000 78,503
SLCC Purchase BYU Salt Lake Center $5,000,000 50,000
Snow Library/Classroom Building $13,900,000 96,000
SUuU Teacher Education Building $11,474,000 66,089
UofuU Marriott Library $46,400,000 316,587
usu Campus Farms Relocation $10,000,000 160,000
uUvscC Digital Learning Center $32,500,000 180,000
WSU Replacement of Buildings 1 and 2 $22,000,000 78,000
UCAT BATC Bourns Building Purchase $3,550,000 87,731
UCAT DATC High Tech Building $12,483,000 85,000
UCAT MATC New Northern Utah County Center $9,375,000 75,000
UCAT OWATC Health Technology Building $8,910,000 55,000
UCAT UBATC/USU Vernal Campus $10,735,000 66,600
Multi-Agency Richfield Regional Center
Corrections 288-Bed Facility at CUCF(Gunnison) $14,578,000 44,166
Courts Land Purchase for Provo Juvenile Court $300,000 3.462 ac.
Brd. Of Ed. Deaf & Blind Conner St. Replacement $11,071,000 78,846
Brd. Of Ed. Buffmire Rehabilitation Center Annex $7,959,679 35,293
DHS Developmental Center Housing $3,000,000 25,000
DNR Fire Management Service Facility $588,000 5,575
DNR New Campgrounds at 3 Rural State Parks $4,300,000 4,000
DNR DWR - Midway Hatchery Restoration $7,200,000 13,350
Fairpark New Multi-Purpose Facility
Capitol State Capitol Renovation Phased Funding $50,000,000
Other Funds:
ABC Downtown SLC Wine Store $2,275,490 12,000
ABC Additional St. George Store $1,535,490 10,000
ABC Additional Store in Southwest SL County $1,605,490 10,000
Courts West Valley Courthouse Purchase
Courts Cedar City Land Purchase $180,000 0.5 acre
Nat. Guard 85th Civil Support Team Readiness Center $1,526,000 19,532
Nat. Guard 144th Medical Support Readiness Center $3,279,000 18,733
Nat. Guard Joint Forces Headquarters Addition $1,490,000 7,200
Nat. Guard 19th Special Forces Armory Addition $1,490,000 12,000
Nat. Guard RTI Fitness Center $1,490,000 11,000
Nat. Guard 117th Util Det/120th QM Det Readiness Ctr $1,490,000 12,000
DNR Price Region Office
DNR Logan Fisheries Exp Stn. Tech Serv. Bldg. $688,241 3,225
ubDOT Region 2 Materials Lab $5,000,000 16,500
uboT Vernal Maintenance Station $1,500,000 18,371
uboT Heber Maintenance Station $1,300,000 15,899
UofuU Hospital Expansion - West Wing & Parking $87,500,000 210,000
UofuU College of Social Work - Building Addition $3,250,191 15,000
UofU Student Recreation Center $32,840,359 157,253
UofuU New Humanities Building Phase | $11,100,000 50,000
WSU Union Building Renovation $20,000,000 186,216
UCAT MATC Land Lease Purchase in N. Utah Co. $1,500,000 20 acres
UCAT MATC Lease Purchase in Spanish Fork $3,000,000 25,000



Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114
Olene S. Walker Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: September 10, 2004
Subject: Administrative Reports for University of Utah and Utah State University

Attached for your review and approval are the administrative reports for the University of Utah
and Utah State University.

FKS:sll

Attachment



UNIVERSITY
OF UTAH

August 13, 2004

Mr. Keith Stepan

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Reference:  Delegated Projects Report for the Meeting of September 10, 2004
Dear Keith:

The status report of delegated projects to the University of Utah is enclosed for the Utah State
Building Board.

Please call me at 581-3135 if there are any questions.

- P

J . Huish
Director, Campus Design & Construction

Sincerely,

Enclosures

c: Mike Perez

Campus Design & Construction

V.Randall Turpin University Services Building
1795 E.South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081



MEMORANDUM

To: Utah State Building Board

From: John W. Huish

Date: August 20, 2004

Subject: Administrative Reports for University of Utah

The following is a summary of the administrative reports for the University of Utah:

Architect/Engineering Agreements Awarded (Page 1)
Two (2) new Design Agreements.

Construction Contracts Awarded (Page 2)
One new Site Improvement Contract.

Statewide Account (Page3 & 4)
2005 Fiscal Year projects added.

Improvements Account (Page 5)
2005 Fiscal Year projects added.

Report of Contingency Reserve Fund (Page 6 & 7)
Deposit from 2004 Contingency Reserve never recorded. Ending balance now reflects this
deposit and has been brought up to date. No new activity on current quarterly time period.

Report of Project Reserve Fund Activity (Page 8)
Decrease to account since last report.

JWH:sf

Attachments
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UNIVERSITY

OFFICE OF THE VICE PRESIDENT
FOR FINANCE AND BUSINESS
1445 Old Main Hill

Logan, UT 84322-1445

(435) 797-1146

FAX: (435) 797-0710

11 August 2004

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, Utah 84114

Dear Keith:

SUBJECT:  USU Administrative Reports for September 2004 Building Board Meeting

The following is a summary of the administrative reports for USU for the period 06/23/04 to
08/11/04. Quarterly reports on the Contingency Fund Cumulative Transfers, Summary of the

Statewide Accounts, and Construction Contract Status are also included.

Professional Contracts, 6 contracts issued (Page 1)
No significant items.

Construction Contracts, 2 contracts issued (Page 2)
No significant items.

Report of Contingency Reserve Fund (Page 3)

Change orders decreasing the contingency fund for the Central Energy Plant Chillers project
and the Central Energy Plant Electrical Upgrade project are to purchase and install chillers that
will increase the overall capacity for chilled water on campus.

Contingency Fund Cumulative Transfers Quarterly Report (Page 4)

Veterinary Science Electrical/Mechanical Upgrade - Contingency fund transfers in excess of the
amount contributed to the fund were needed due to unforseen conditions that arose during the
course of the project. All other projects are in excellent order.

Report of Project Reserve Fund Activity (Page 5)
No change.

Summary of the Statewide Accounts Quarterly Report (Page 6)
No significant items. The Motor Pool South/Public Safety paving project is complete.

Construction Contract Status Quarterly Report (Page 7)
All projects are in very good order. Several contracts exceed time completion dates that we will

work to get resolved or completed before the next quarterly report.




F. Keith Stepan, Director
11 August 2004
Page 2

Current Delegated Projects List (Pages 8-9)

One new project, Inside Wiring Phase II, has been added. This is a continuation of campus IT
infrastructure upgrades. Phase | added new fiber optic cable across campus. Phase Il will
replace all data wiring in each building.

Representatives from Utah State University will attend the Building Board meeting to address
any questions the Board may have.

Sincerely,
Karin C. Womack,,

Kevin C. Womack
Associate Vice President for
Business and Finance

KCW/jm

c: Darrell E. Hart
Stanley G. Kane
Brent Windley
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Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Olene S. Walker Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: September 10, 2004
Subject: Administrative Reports for DFCM

The following is a summary of the administrative reports for DFCM.

Lease Report (Pages 1 - 3)
No significant Items.

Architect/Engineering Agreements Awarded, 35 Agreements Issued (Page 4 - 6)
No significant [tems.

Construction Contracts Awarded, 36 Contracts Issued (Pages 7 - 9)

Item 1, University of Utah New Warnock Engineering Building

This is a CM/GC agreement, with the initial agreement only including preconstruction services.
The balance of the construction costs will be added by change order.

Item 19, UVSC Computer Science Bldg. Plaza Deck Repairs
This contract was awarded on a sole source selection based on the type of product used on this
roof, as approved by Director Stepan.

Item 20, Division of Juvenile Justice Strawberry Reservoir Work Camp Cabin Completion

This contract was awarded on a sole source basis with Director Stepan waving the bidding
process and bonds, due to a very limited budget, remote location, past relationship with the
Agency, and extensive experience with this type of construction.

Report of Contingency Reserve Fund (Page 10)

Increases

The increase from the Univ. of Utah Warnock Eng. Bldg is the State’s share of the budgeted
contingency for this project which is now moving forward.

Decreases, New Construction

New Archives Building

This transfer covers change orders #3 and #4, with the main item being the change to all metal
shelving in the ASRS. Other items on these change orders are scope changes for; piping
isolation valves, addition of street lights to comply with SLC requirements, and changing the
elevator jamb to stainless steel.




Snow College Performing Arts Building

This covers change order #24 for various unknown items such as; add an electric water heater
and associated plumbing to accommodate a dye washer, and Fire Marshall requirements. It also
covers scope changes for adding a drinking fountain for student use in the vicinity of the practice
rooms, converting a non-rated door assembly previously designated for chair storage to a rated
door assembly to allow for items other than chairs to be stored as Snow College found it
necessary to do. Also, for additional Imago paneling added at the shop drawing stage and then
also during the installation of the paneling by Standard Drywall.

Decreases, Remodeling

Developmental Center Willow Creek Bldg. Remodel

This covers change orders #9 and #10 for unknown items such as; patch and repair gypsum
board in phase II done during the asbestos abatement, landscape sprinkler repair and relocation
of heads and sprinkler pipe, and to replace the sanitary sewer from room #182 to the sewer main
on the west side of the building which had an 8” low spot in the run. It also covers design
modification #1 for additional services in the laundry room, staff toilet room, and the roof.

Report of Project Reserve Fund Activity (Page 11)
Increases
These items reflect savings on projects that were transferred to Project Reserve per statute.

Decreases

The decrease for the University of Utah Health Sciences Building is to assist with the bid
packages awards on this project and to cover increased steel prices. The last two transfers were
to return funds previously transferred to Project Reserve from these projects, to complete some
items that occurred during the project closeout.

Statewide Planning Fund (Page 12)
Transfer from the SLCC Health Sciences Building to fund planning funds used for programming
of this building, now being repaid from FY’05 project funding.

Emergency Fund Report (Page 13)

The larger transfers are; $70,000 for emergency repairs on the Univ of Utah electrical
distribution system to replace switchgear and terminations which failed due to abnormally high
loads on one leg of the system, $23,191.11 to dig a new water well at the Steinaker State Park
due to the old one drying up, and $125,000 for the CUCF steam and condensate lines emergency
replacement, to repair the lines that have deteriorated.

Statewide Funds Reports (Pages 14 - 20)
The new FY’05 projects have been added to the list and amounts incorporated into the totals.

Construction Contract Status (Pages 21 - 27)

This new quarterly report shows the status of each construction contract that was open during the
preceding quarter. The main intent of this report is to show which contracts/projects are over the
contractual completion time. The report is broken out into three sections; New contracts for
those contracts that were processed during the quarter, Open contracts for those that were open




during the period including the new contracts, and those that have closed during the quarter.

Quarterly Contingency Reserve Fund Report (Pages 28 - 31)
The projects that reflect above average draws from the contingency fund have been reviewed
previously with the Board as the larger draws occurred.

FKS:DDW:sll
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DFCM

Division of Facilities Construction and Management
4110 State Office Building, Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (801) 538-3267

LEASE REPORT

From 6/18/2004 to 8/4/2004

No Agency/Location Services Space Type | Lease | Square Feet Cost/Sq. Ft. Comment
Term | Old New Old New

LEASES

1. Corrections, AP&P Full Office 7 Yrs. 3,427 8,602 | $12.51 $13.28 | New location (County Facility)
Logan program growth.

2. Education Full Office 3 Yrs. 275 $16.39 | New location, program growth.
Rehabilitation, Heber

3. Education, Rehabilitation | Full Office 5 Yrs. 5,647 7,170 $17.44 $17.60 | New location, program growth.
South Jordan

4. Health, Community & Full Office 3 Yrs. 212 $11.32 | New location, moved from USU
Family Health, Moab space.

5. Public Safety Full Office 7 Yrs. 1,200 3,497 | $8.00 $13.28 | New location (County Facility)
Highway Patrol, Logan program growth.

6. Public Safety, Emergency | Partial Storage 2 Yrs. 744 $6.00 | Storage Unit
Services & Homeland
Security, North Salt Lake

AMENDMENTS

1. Agriculture, ADC Full Office 1Yr. 160 160 | $11.25 $11.25 | Renewal, no change.
Brigham City

2. Corrections, AP&P Full Office 5 Yrs. 379 379 $15.50 $15.50 | Renewal, no change.
Beaver




DFCM

Division of Facilities Construction and Management
4110 State Office Building, Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (801) 538-3267

LEASE REPORT
From 6/18/2004 to 8/4/2004

No Agency/Location Services Space Type | Lease | Square Feet Cost/Sq. Ft. Comment
Term | Old New Old New

3. Corrections, AP&P Full Office 3 Yrs. 157 240 | $9.00 $ 9.18 | Renewal, increase for O&M costs

Manti — additional space for program
growth.

4. Education Full Office 5 Yrs. 44337 44337 |$6.57 $ 7.34 | Renewal, increase to market.
School for Deaf & Blind
Salt Lake City

Sa. Human Services Full Office 5 Yrs. 39,251 15,544 | $17.39 $14.42 | Renewal. Split Lease 912948
Child and Family 3 Mos. between two programs. Rate
Services, Salt Lake City change to remove tenant

improvements.

5b. Human Services, Full Office 5 Yrs. 23,707 | $17.39 $14.42 | Square footage from Lease
Child and Family 3 Mos. 912948. Rate change to remove
Services, Salt Lake City tenant improvements.

6. Judicial Conduct Full Office 2 Yrs. 739 739 $13.50 $15.00 | Renewal, increase for O&M costs.
Commission, Admin.
Salt Lake City

7. National Guard Partial Office 1 Yr. 1,150 1,150 | $15.30 $15.76 | Renewal, increase to market.
Recruitment
West Valley

8. Natural Resources Partial Office 3 Yrs. 1,400 1,400 | $12.00 $9.00 | Renewal, rate change to market.
Water Rights, Price




DFCM

Division of Facilities Construction and Management
4110 State Office Building, Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (801) 538-3267

LEASE REPORT
From 6/18/2004 to 8/4/2004

No Agency/Location Services Space Type | Lease | Square Feet Cost/Sq. Ft. Comment
Term | Old New Old New

9. Natural Resources Full Office/ 1 Yr. 178 178 | $11.00 $11.00 | Renewal, no change.
Wildlife Resources Other
Provo

10. Public Safety Full Office 1Yr. 1,480 1,489 |$ 446 $ 4.46 | Renewal, no change.
Driver License, Price

11. Public Safety Full Office 1Yr. 2,057 2,057 [$9.05 $ 9.05 Renewal, no change.
Highway Patrol, Price




Professional Contracts Awarded From

Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

6/25/2004 To 8/18/2004

Design
Agency Contract Name Firm Type Budget Contract Amt
1 CUCF BLDG CUCF HOT WATER TANK REPLACEMENT WHW ENGINEERING INC DESIGN $12,434.00 $12,434.00
2 HEALTH CANNON HEALTH BLDG COMPUTER ROOM WHW ENGINEERING INC DESIGN $6,000.00 $6,000.00
AIR CONDITIONING REPL
3 PARKS HYRUM STATE PARK VISITORS CENTER ARCHITECTURAL NEXUS DESIGN $25,000.00 $25,000.00
DESIGN
4 DFCM BRIGHAM CITY REG CTR ASPHALT AND KING ENGINEERING INC DESIGN $23,600.00 $19,000.00
SIDEWALK IMPROVEMENTS
5 PARKS STARVATION STATE PARK PAVING JOHANSEN & TUTTLE DESIGN $18,000.00 $18,000.00
IMPROVEMENTS ENGINEERING
6 WSU WSU IRRIGATION/LANDSCAPE BINGHAM ENGINEERING DESIGN $26,000.00 $26,000.00
IMPROVEMENTS
7 UHP UHP TECH SUPPORT BLDG HVAC RENOVATION WHW ENGINEERING INC DESIGN $6,500.00 $7,440.00
8 WSU WSU LIND LECTURE HALL RESTORATION HART FISHER SMITH & DESIGN $50,000.00 $18,938.00
DESIGN ASSOCIATES
9 CAPPRESV WHITE CHAPEL ROOFING IMPROVEMENTS RIDGELINE ROOF CONSULTING DESIGN $5,995.00 $5,500.00
INC
10 UU WARNOCK ENGINEERING BUILDING ANSHEN + ALLEN ARCHITECTS DESIGN $1,750,000.00 $1,747,820.00
11 WSU WSU AUTOMATION CENTER HVAC DAVIS - LAIRD ENGINEERING DESIGN $5,000.00 $5,700.00
RENOVATION
12 CEU CEU BDAC SHOWER REPAIR JSAARCHITECTS, LLC DESIGN $19,530.00 $6,500.00
13 WSU WSU DAVIS/OGDEN CAMPUS PAVING KING ENGINEERING INC DESIGN $24,820.00 $9,250.00
14 UHP UHP TRAINING GROUND PAVING NOLTE ASSOCIATES DESIGN $23,400.00 $19,260.00
REPAIR/OVERLAY
15 DATC DAVIS ATC NEW PARKING LOT NOLTE ASSOCIATES DESIGN $23,400.00 $20,660.00
ACCO004-4 Professional Contracts Awarded Monday, August 23, 2004 Page 1 of 3
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Division of Facilities Construction and Management

4110 State Office Building Salt Lake City, UT 84114

Professional Contracts Awarded From

6/25/2004 To 8/18/2004

Agency Contract Name Firm Type Budget Contract Amt
16 FAIR FAIRPARK WATERLINE REPAIRS GILSON ENGINEERING DESIGN $11,715.00 $8,968.00
17 WSU SWENSON GYMNASIUM REMODEL MHTN ARCHITECTS INC DESIGN $629,126.00 $589,000.00
18 DFCM HEBER WELLS PLAZA PAVERS REPLACEMENT HART FISHER SMITH & DESIGN $49,795.00 $49,795.00
ASSOCIATES
19 NG BLANDING NATL GUARD ARMORY ROOFING HAROLD P WOODRUFF DESIGN $26,595.00 $26,595.00
IMPROVEMENTS ARCHITECT/PLANNER
20 NG TOOELE NATL GUARD ARMORY HAWKS ARCHITECTURE DESIGN $15,020.00 $13,250.00
ROOFING/HVAC IMPROVEMENTS :
21 NG NATL GUARD CAMP WILLIAMS UTES WASH AJC ARCHITECTS DESIGN $8,000.00 $7,970.00
RAMP ENCLOSURE .
22 REGION 4 UDOT MEADOW MTNC STATION JSAARCHITECTS, LLC DESIGN $40,000.00 $38,550.00
ADDITION/REMODEL
23 DIXIE CENTRAL CHILLER REPLACEMENT & WHW ENGINEERING INC DESIGN $66,038.00 $73,831.00
DISTRIBUTION SYSTEM UPGRADES
24 PARKS KODACHROME ST PK NEW ENTRANCE THALMANN FRED L AIA DESIGN $7,000.00 $7,000.00
STATION/VISITORS CENTER REDESIGN
25 CUCF BLDG CUCF STEAM/CONDENSATE LINE LEAK VAN BOERUM & FRANK ASSOC DESIGN $18,400.00 $18,400.00
REPAIRS INC
Programming/Master Planning
Agency Contract Name Eirm Type Budget  Contract Amt
26 WILDLIFE PROG SERVICES-WARM WATER INTERIM JUB ENGINEERS INC PROGRAMMI $36,521.00 $36,350.00
HATCHERY-LOGAN EXPERI STA NG
Miscellaneous Services
Agency Contract Name Firm Type Budget Confract Amt
27 UVSC PEDESTRIAN UNDERPASS FORSGREN ASSOCIATES CONST $25,000.00 $24,670.00
TESTING
28 UU VALUE ENG WORKSHOP WARNOCK ENG 3 D INTERNATL INC VALUE ENG $30,000.00 $29,412.00
BUILDING
ACCO004-4 Professional Contracts Awarded Monday, August 23, 2004 Page 2 of 3
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Professional Contracts Awarded From

Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

6/25/2004 To 8/18/2004

Agency Contract Name Firm Type Budget Contract Amt

29 WSU SCIENCE LAB BUILDING CURTAIN WALL FFKR ARCHITECTS PLANNERS STUDY $35,000.00 $23,000.00
REPAIR STUDY Il

30 UU GEOTECHNICAL STUDY - WARNOCK AMEC EARTH & GEOTECHNI $10,000.00 $8,900.00
ENGINEERING BUILDING ENVIRONMENTAL CAL

31 AGRIC OGDEN GRAIN INSPECTION FACILITY ROWLAND CONSULTING INC HAZ MAT $7,100.00 $7,071.82
HAZMAT SURVEY/ASSESSMENT CONSULT

32 UU COMMISSIONING SERVICES - HEALTH KEITHLY WELSH ASSOCIATES COMMISSIO $120,000.00 $88,995.00
SCIENCE EDUCATION BLDG INC NING

33 SLCC SLCC REDWOOD RD CAMPUS ADMIN BLDG WCA STRUCTURAL UNCLASS $17,000.00 $16,750.00
STRUCTURAL EVALUATION ENGINEERING INC. CONSULT

34 SUU COMMISSIONING SERVICES - OLD MAIN SENERGY BCS INC COMMISSIO $20,000.00 $20,000.00
BUILDING NING

35 USU USU NEW STUDENT HOUSING/PARKING IVIE CODE GROUP INC INSP $190,000.00 $188,590.00
COMPLEX TESTING/INSPECTION OBSERV SER

End of Report
ACCO004-4 Professional Contracts Awarded Monday, August 23, 2004 Page 3 0of 3
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4110 State Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From

6/25/2004 To 8/18/2004

Division of Facilities Construction and Management

Construction
Agency Conftract Name Firm Type Budget Coniract Ami
1 UU Warnock Engineering Building - Cm/Gc Jacobsen Construction Const New $21,105,000.00 $82,700.00
Space
2 CUCF BLDG CUCEF Faciltiy Security Improvements Lassco Sound & Systems Const $145,000.00 $142,895.00
3 NG Series 4000 Block Landscaping Ph IICamp Intermountain Plantings Const Site $233,000.00 $0.00
e Willaws Imp
5 DWS Various DWS Bldgs - Access Door Controls Future Tech Inc Const $25,000.00 $24,999.41
S B Remodel
6 CAPPRESV Cpb West Legislative Bldg Server Rms A/C Glacier Mechanical Const $28,000.00 $27,741.02
B ___ lmprovements Remodel
7 DFCM Governor's Mansion Chiller Compressor Mhi Services, Inc. Const $16,000.00 $15,412.00
. Replacement S Remodel
8 USU USU Eccles Conf Ctr Skylight Replacement Alder Sales Corp Const $30,112.00 $28,995.00
9 HEALTH Radiant Heat Panel Installation-Childrens Special Harding Mechanical Inc Const $91,778.00 $47,309.00
10 JV COURT Roofing Improvements-Orem Juvenile Courts Superior Roofing & Sheet Metal Const $29,481.00 $28,350.00
District 4 Inc Remodel
11 WSU New Track And Field Locker Room Building Wade Payne Construction Inc Const New $755,000.00 $754,362.00
R Space ‘
12 LIBRY State Library West Entry Sliding Door Access Door Systems Lc Const $0.00 $11,064.00
. [lmprovements Remodel
13 NG Natl Guard Camp Wms New Wind Turbine Larsen Utilities Construction Const $22,000.00 $21,611.00
e _ Company __Remodel
Provo Regional Center Parking Structure Repair Wei, LLC Const $178,500.00 $99,629.00
1488454580488 G arusssanoosesss essrtsstssis o T m— 9814559968181 8158 LSS50 enzsesssantosss SP— xmgoam— T ——
15 UVSC New Pedestrian Tunnel Keller Construction Inc Const Site $261,000.00 $261,000.00
Imp
ACC003-4 Construction Contracts Awarded Thursday, August 26, 2004 Page 10f 3
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Construction Contracts Awarded From

Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

6/25/2004 To 8/18/2004

Agency Contract Name Firm Type Budget Confract Amt
16 DFCM Provo Courts 40 Ton Comprsesor Replacement Mechanical Service & Systems | Const $0.00 $8,874.00
o Remodel
17 DFCM Cedar City Reg Ctr Lighting/Exit Signs Upgrade Boshard Builders Inc Const $31,554.00 $10,250.00
Remodel
18 WSU Concrete Upgrades Ph 1 Eng Tech Bldg Chad Husband Construction Inc  * Const $189,000.00 $188,386.00
- o ) Remodel
19 UVSC UVSC Computer Science Bldg Plaza Deck Repairs Utah Tile & Roofing Inc Const $42,000.00 $42,041.44
20 YTH CORR Strawberry Reservoir Work Camp Cabin Chad Broderick Const Inc Const $68,400.00 $68,393.00
S Completion ; Remodel
21 STORES ABC Brigham City Store #22 Fire Wasatch Control Systems LLC Const $15,687.00 $8,296.00
__ Alarm/Camera/lighting Upgrade Remodel
Fairpark Rodeo Arena Drainage Improvements Wasatch Environmental Inc Const Site $18,099.00 $22,000.00
Imp
FAIR Water And Sewer Projects Chad Husband Construction Inc Const Site $113,970.00 $109,876.00
. Imp
DesigniBuild
Agency Contract Name Firm Type Budget Coniract Amt
24 UVSC Energy Savings Performance Contract-UVSC Chevron Energy Solutions Design Build $9,494,000.00 $9,493,424.00
Company
25 USU ~ Student Hosuing Fac & Parking Structure - D/B Evergreene Collegiate LLC Design Build $29,273,000.00  $29,272,027.00
26 DFCM Energy Sasvings Performance Contract - Ogden Chevron Energy Solutions Design Build $535,826.00 $535,826.00
B Reg Center Company
Nq  WILDLIFE :%sZmBBoE Fish mmﬁoer Raceway Covers Merrill Sheriff Construction Inc Design Build $525,000.00 $522,431.00
Miscellaneous Construction
Agency Contract Name Firm Tyvpe Budget Conftract Amt
28 SLCC North Lot Paving Improvements-Redwood Road Staker & Parson Companies Paving $254,305.00 $254,794.15
Campus
ACCO003-4 Construction Contracts Awarded Thursday, August 26, 2004 Page 2 of 3
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Division of Facilities Construction and Management
4110 Siate Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From 6/25/2004 To 8/18/2004

Agency Contract Name Firm Tvpe Budget Conftract Amt
29 YTH CORR DYC Central Utah Facility Roofing Improvements Collins Roofing Inc Roofing $10,500.00 $10,223.00
30 PARKS Rock Cliff Anglers Access Parking Lot - Jordanelle Consolidated Paving & Concrete  Paving $250,000.00 $241,353.05
I State Park
31 PARKS Antelope Island Slurry Seal Intermountain Slurry Seal Paving $215,690.00 $202,725.00
32 USU Taggart Student Center Partial Reroof Kendrick Bros Roofing Inc Roofing $106,500.00 $106,350.00
33 wWsU Lot A-6 And Davis Campus Paving Improvements Staker & Parson Companies Paving $311,200.00 $317,449.85
34 WSU WSU Boiler Plant-Boilers 1&2 Asbestos Rocmont Industrial Corp Haz Mat $9,100.00 $9,100.00
i ; Abatement/Reinsulation Const
35 WSU WSU Boiler Plant-Boiler 3 Asbestos Rocmont Industrial Corp Haz Mat $7,150.00 $7,150.00
- >wmmnao:ﬂ\me:mc_mﬁmos v Const
36 UBATC Roofing Improvements - UBATC Vernal Roof Management Systems Inc Roofing $24,081.00 $30,206.00
o Administration Bldg
DIXIE Roofing Improvements-Advisement & Graff Fine Superior Roofing & Sheet Metal Roofing $71,570.00 $69,200.00
ArsBldgs Inc
End of Report
ACCO003-4 Construction Contracts Awarded Thursday, August 26, 2004 Page 3 0of 3
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Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

DFCM

Sep-04
REPORT OF CONTINGENCY RESERVE FUND
GENERAL STATE TRANSPORTATION TOTAL
FUNDS FUNDS TRANSFERS % TO %
CURRENT CURRENT FROM CONSTR. PROJECT Complete
PROJECT TITLE TRANSFERS TRANSFERS CONTINGENCY BUDGET STATUS
BEGINNING BALANCE 6,201,181.79 41,392.32
INCREASES TO CONTINGENCY RESERVE FUND
FUNDING
01284 UOFU Warnock Engineering Building 519,802.00 - 0 NA Pending| #DIV/0!
OTHER INCREASES
01254 Corrections CUCF Mega Bldg Shower Repairs 9,075.90 - 72,492 16.75% Closed| 98%
99157 Bridgerland ATC ~ HVAC System Rebuild Phase IlI 300.00 - 41,657 2.62% Closed| 100%
DECREASES TO CONTINGENCY RESERVE FUND
NEW CONSTRUCTION
98188 Archives New Archive Building (247,684.00) - 295,325 5.25% Construction 91%
00253 Snow College Performing Arts Building (52,392.44) - 402,525 3.16% Complete| 124%
01275 ubDoT Echo Maintenance Station Addition - (11,496.00) 55,871 14.21% Complete| 100%
01276 uboT Roosevelt Maintenance Complex Addition - (10,728.00) 16,121 2.77% Design 65%
00018 Dixie College Delores Dore Eccles Fine Arts Center (4,815.00) - 112,486 0.76% Construction 93%
REMODELING
03079 Human Services ~ USDC Willowcreek Bldg Remodel (23,643.50) - 145,275 11.90% Construction|  94%
03080 ubDoT Monticello Maint Station Add Truck Wash Rack (7,503.69) - 7,504 2.28% Construction| 98%
03199 SuUuU Auditorium Seating Replacement (6,000.00) - 6,000 2.22% Closed 0%
02149 WSuU Lampros Hall Renovation (3,796.00) - 7,382 0.28% Construction|  85%
03213 SLCC Redwood Campus Various Improvements (3,103.08) - 3,103 1.77% Construction| 100%
01263 UNG Veteran's Cemetary Improvements (933.19) - 933 0.94% Closed| 57%
03191 Youth Corrections Wasatch Culinary Water Piping Replacement (290.00) - 290 0.14% Construction|  98%
03227 DATC HVAC Conv/Water Sys Replacement (137.00) - 3,906 2.55% Design| 100%
TOTAL 6,380,061.79 19,168.32

- 10 -




DFCM

REPORT OF PROJECT RESERVE FUNDS ACTIVITY

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

Sep-04 % of
Constr.
PROJECT TITLE STATE FUNDS DOT FUNDS DESCRIPTION Budget
BEGINNING BALANCE 4,261,340 39,449
INCREASES TO PROJECT RESERVE FUND:
Courts New Logan Courthouse 106,684.53 Balance of Various Project Budgets 0.99%
ABC Ogden Store #19 ADA, Tile, Lighting 2.55 Project Residual 0.01%
Draper Prison Warehouse Expansion 7,525.82 Balance of Construction & Inspection Budgets 2.27%
CUCF Inmate Shower Repairs 7,093.17 Balance of Various Project Budgets 1.64%
UNG Veteran's Cemetary Improvements 881.29 Project Residual 0.89%
SNOW Steam Line & Tunnel Repkacement 2,923.08 Balance of Inspection & Insurance Budgets 0.31%
Office of Education Upgrade ADA Ramp 20,632.00 Balance of Various Project Budgets 57.20%
SUU Auditorium Seating Replacement 1,108.50 Balance of Inspection Budget 0.82%
SLCC S City Upgrade Bleachers 97,206.66 Balance of Construction, Inspection & Insurance  44.01%
USDC Steam Line Replacement 46,758.24 Balance of Various Project Budgets 11.31%
DECREASES TO PROJECT RESERVE FUND:
U OF U Health Science Education Building (139,883.37) To Award Construction Contract 0.49%
UDOT Monticello Maint Station Truck Wash (12,000.00) To Award Construction Contract 3.64%
Draper Prison 300 Bed Minimum Security Facility (5,458.80) Return Funds To Complete Project 0.17%
DWS Vernal Restroom Accessability (3,967.00) Return Funds To Complete Project 19.25%
Ending Balance 4,390,846 39,449
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Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE PLANNING FUND

$350,000
Sep-04
INSTITUTION/ PROJECT
AGENCY NUMBER PROJECT TITLE AMOUNT

Southern Utah University 93177730 Shakespeare Expansion and Planning 5,950
Snow College 02273700 Master Plan 25,000
Dixie College 03047640 Health Sciences Bldgs Programming 50,000
PLANNING FUND UNENCUMBERED BALANCE $269,050
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Division of Construction and Management
U ﬂ A g 4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267
EMERGENCY FUND REPORT

BEGINNING BALANCE:

INCREASES TO EMERGENCY FUND:

FY'05 Capital Improvement Allocation

DECREASES TO EMERGENCY FUND:

Governor's Mansion Compressor Replacement

University of Utah Electrical Distribution System Emergency Repairs
Steinaker State Park New Water Well

Central Utah Correctrional Fac. Steam/Condensate Line Leak Repairs

ENDING BALANCE OF EMERGENCY FUND

- 13 -

Sep-04

$96,708

250,000.00

(15,412.00)
(70,000.00)
(23,191.11)
(125,000.00)

$113,105




Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144

Telephone (801) 538-3018 Fax (801) 538-3267 STATEWIDE ASBESTOS ABATEMENT PROJECTS

Sep-04

Project Project Previous Current Total Project

Number Agency Project Budget Encumb. Encumb. Encumb. Status

02044100 DFCM DOC ACADEMY FIRE PUMP/RANGE ABATEMENT 545,700 462,599 0 462,599 Construction

02291050 Capitol Preserv Board STATE CAPITOL BUILDING ASBESTOS ABATEMENT 1,290,954 228,832 359,902 588,734 Abatement

03150750 UOFU UU ASBESTOS ABATEMENT FUNDS 25,000 9,085 0 14,838 Delegated

03163310 DFCM FY'04 HAZ MAT SURVEY/ASSESSMENT PROGRAM 422,989 295,090 127,899 422,989 Complete

03164310 DFCM FY'04 HAZ MAT EMERGENCY ABATEMENT FUNDS 304,112 276,238 27,874 304,112 Complete

03175810 Weber State WSU STEWART LIBRARY ELEVATOR MODERNIZATION 255,000 163,885 0 163,885 Construction

04110470 National Guard BRIGHAM CITY ARMORY ASBESTOS ABATEMENT/REPLACEMENT 57,000 0 10,800 10,800 Design

04131300 DFCM FY'05 HAZ MAT SUIRVEY/ASSESSMENT PROGRAM 384,135 0 0 0 Pending

04132300 DFCM FY'05 HAZ MAT EMERGENCY ABATEMENT FUNDS 269,284 0 0 0 Pending

TOTALS 2,843,755 1,435,729 515,675 1,957,157

CASH BALANCE OF STATEWIDE ASBESTOS FUNDS $ 1,076,490

UNENCUMBERED BALANCE $ 736,598

CURRENT AVAILABLE BALANCE $ 453,420

- 14 -



Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

DFCM

STATEWIDE ROOFING PROJECTS

Sep-04

Project Project Previous Current Total Project
Number Agency Project Budget Encumb. Encumb. Encumb. Status
01053750 U OF U PIONEER MEMORIAL THEATER - DELEGATE 138,000 109,072 0 109,072 Delegated
01300470 National Guard DRAPER HQ REROOF PH il 540,000 39,859 457,336 497,195 Complete
02207300 DFCM UNALLOCATED ROOFNG FUNDS ACCOUNT 325,994 -606 210,075 209,469 Misc. Expenditures
03074210 BATC BRIDGERLAND ATC ROOFING/HVAC IMPRO\ 374,310 420 373,890 374,310 Closed
03075770 USU USU UNIVERSITY RESERVWE BLD ROOFINC 25,000 0 0 0 Delegated
03077770 USU USU FINE ARTS ROOFING IMPROVEMENTS 185,000 0 148,989 148,989 Complete
03083810 WSU WSU ANNEX BLDG#13 ROOFING IMPROVEM 9,978 9,978 0 9,978 Closed
03085750 U OF U UU MILITARY SCIENCE BLDG#023 ROOFING 38,000 0 38,000 38,000 Closed
03086750 U OF U UU HEARTPORT BLD#853 ROOFING IMPROV 118,000 0 100,000 100,000 Delegated
03088750 U OF U UU HEDCO BLDG #056 AND #057 ROOFING II 345,000 21,086 309,151 330,237 Construction
03165300 DFCM FY'04 ROOFING PREVENTATIVE MAINTENAN 580,864 170,194 410,670 580,864 Complete
03166300 DFCM FY'04 ROOFING EMERGENCY PROGRAM 0 0 0 0 Closed
03167300 DFCM FY'04 ROOFING SEISMIC PROGRAM 0 0 0 0 Closed
03168300 DFCM FY'04 AND FY'05 ROOFING UCI PROGRAM 343,066 -2,400 66,494 64,094 On-going
03171470 National Guard CAMP WILLIAMS BLDG #517 ARMORY RERO! 195,545 16,505 179,040 195,545 Closed
03181790 UVSC UVSC PLAZA PAVERS IMPROVEMENTS 959,114 954,117 4,997 959,114 Closed
03185310 Environmental Quality = DEQ BLD#1 ROOFING IMPROVEMENTS 80,000 0 48,946 48,946 Complete
03186660 SLCC SLCC REDWOOD RD AUTO TRADES BLD RC 228,000 10,445 197,300 207,745 Complete
03187670 SLCC SLCC SO CITY CAMPUS EAST ENTRY ROOF! 12,113 0 12,113 12,113 Closed
03232510 DNR/PARKS JORDANELLE ST PARK BUILDINGS PIPE FLA 27,424 0 27,424 27,424 Closed
03233900 DOT WENDOVER DOT FAC RESTROOMS REROO 30,000 0 16,285 16,285 Complete
03262700 Snow College FERN YOUNG BLDG ROOFING REPLACE 72,717 9,700 63,017 72,717 Closed
04034210 BATC BRIDGERLAND ATC ROOF AND DRAIN IMPR' 205,900 0 168,000 168,000 Construction
04077750 UOF U UU HPER #90,91,92 ROOFING IMPROVEMEN' 616,800 0 39,000 39,000 Design
04079770 USU USU ECCLES CONF CTR SKYLIGHT REPLAC 33,400 0 0 0 Design
04080100 Corrections DRAPER PRISON SSD BLDG ROOFING IMPR 210,600 0 21,640 21,640 Design
04095770 USU USU LUND HALL ROOFING IMPROVEMENTS 48,000 0 0 0 Design
04096150 Courts OREM JUV CRT DIST#4 ROOFING IMPROVEN 32,700 0 0 0 Design
04097730 SUU SUU RANDAL JONES THEATER ROOFING IM 65,500 0 0 0 Design
04098250 UBATC UBATC VERNAL ADMIN BLDG RE-ROOF 24,300 0 0 0 Design
04099900 UDOT RAMPTON DOT BLDG HVAC/ROOFING IMPR( 382,650 0 16,500 16,500 Design
04100050 CPB CPB WHITE CHAPEL ROOFING IMRPOVEME| 75,000 0 5,500 5,500 Design
04101920 DWS DWS ADMIN BLDG ROOFING IMPROVEMENT 97,100 0 0 0 Design
04134300 DFCM FY'05 ROOFING PREVENTIVE MAINT ACCOU 380,000 0 0 0 On-going
04135300 DFCM FY'05 ROOFING EMERGENCY PROGRAM 483,296 0 0 0 On-going
04136300 DFCM FY'05 ROOFING SEISMIC PROGRAM 495,540 0 0 0 On-going
04142370 Fairpark FAIRPARK ADMINISTRATION BLD ROOFING 74,900 0 0 0 Design
04143920 DWS DWS SOUTH COUNTY BLD ROOFING IMPRO 82,100 0 0 0 Design
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DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE ROOFING PROJECTS

Sep-04

Project Project Previous Current Total Project
Number Agency Project Budget Encumb. Encumb. Encumb. Status
04145470 National Guard BLANDING NG ARMORY ROOFING IMPROVE 187,311 0 0 0 Design
04153470 National Guard TOOELE ARMORY ROOFING/HVAC IMPROVE 162,400 0 0 0 Design
04157150 Courts OGDEN JUV CRT ROOFING IMPROVEMENTS 73,000 0 0 0 Design
04159230 Deaf & Blind SCHOOL FOR DEAF & BLIND ROOF EDGE IM 23,400 0 0 0 Design
04163640 Dixie College DIXIE GRAFF FINE ARTS/ADVISE CTR ROOFI 79,600 0 0 0 Design
04168310 DFCM HEBER WELLS BLDG ROOFING IMPROVEME 142,329 0 0 0 Design
04169790 UVSC UVSC PANEL REPLACEMENTS CAMPUS WIL 125,000 0 0 0 Design
TOTALS 4,628,124 1,338,370 2,663,726 4,002,095

CASH BALANCE IN STATEWIDE ROOFING FUNDS $ 1,550,708

UNENCUMBERED BALANCE $ 1,056,085

CURRENT AVAILABLE BALANCE $ 116,526
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DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE PAVING PROJECTS

- 17 -

Project Previous Current Total Project

Agency Project Budget Encumb. Encumb. Encumb. Status
01111730 SUU WEST CAMPUS PARKING 88,000 88,000 0 88,000 Force Account
01126030 ABC STORE #22 10,560 10,560 0 10,560 Closed
01130150  Courts OGDEN JUVENILE 11,370 0 11,370 11,370 Closed
01136470  National Guard LEHI ARMORY 56,680 6,150 50,530 56,680 Closed
02080710 Snow College SNOW COLLEGE SOUTH TECH DRIVE PAVING 60,000 0 0 0 Construction
02081750  UOFU UU UNION BLDG LOOP PAVING REPAIRS - DELEGATED 18,260 15,928 0 15,928 Delegated
02091250 UBATC UBATC TRUCK AREA PAVING 110,711 6,947 103,764 110,711 Closed
02093030 ABC ABC STORE #25 PAVING REPAIRS 0 0 0 0 Canceled
02095100  Corrections DRAPER PRISON TIMP GATEHOUSE TO OLYMPUS PAVI 29,883 0 29,883 29,883 Closed
02102510  Parks & Rec. DNR GOBLIN VALLEY ST PK PAVING REPAIRS 285,000 20,964 225,960 246,924 Complete
02105520  Wildlife Resources DWR NERO GAME FARM PARK LOT REPAIRS 65,000 35,049 1,982 37,031 Construction
02238770 USU VARIOUS PRK LOTS SLURRY SEALING 46,000 0 3,303 3,303 Delegated
03043310 DFCM FY'04 PAVING PREVENTATIVE MAINT FUND 368,243 161,019 207,224 368,243 Closed
03044310 DFCM FY'04 PAVING UCI CRACKSEAL ACCOUNT 383,088 164,443 218,646 383,088 Closed
03052730 SUU SUU MAIN PARKING LOT PAVING REPAIRS 120,000 75,000 45,000 120,000 Construction
03097610 CEU CEU SCIENCE/PURCHASING BLDG PARK SLURRY 16,900 0 16,900 16,900 Closed
03100430  Youth Corrections DYC WEBER VALLEY DET CTR PAVING REPAIRS 35,000 3,300 0 3,300 Complete
03101410  Developmental Center USDC MAIN PARKING LOT PAVING REPAIRS 71,748 21 71,728 71,748 Closed
03102420 St Hospital ST HOSPITAL MAIN PARK LOT PAVING REPAIRS 35,000 0 35,000 35,000 Closed
03103640  Dixie DIXIE MAIN PARKING LOT PAVING REPAIRS 170,000 534 122,404 122,937 Complete
03104470  National Guard DRAPER NAT GUARD ADMIN BLD FRONT/WEST PARK Lt 75,000 0 53,646 53,646 Construction
03105510  Parks & Rec. BEAR LAKE BIG CREEK CAMPGROUND PAVING REPAIR 72,259 5,177 67,082 72,259 Closed
03106510  Parks & Rec. GREEN RIVER PARK LOT ASPHALT REPAIRS 71,900 21 71,879 71,900 Closed
03107510  Parks & Rec. ANTELOPE ISLAND BUFFALO PARK/PAVEMENT REPAIR 85,000 8,915 59,466 68,380 Complete
03108680 SLCC SLCC JORDAN CAMPUS PARK LOT SLURRY SEAL 25,000 0 25,000 25,000 Closed
03109660 SLCC SLCC REDWOOD MAINT BLDG CONCRETE AND PAVING 120,800 8,513 103,856 112,369 Construction
03110670 SLCC SLCC S CITY MAIN PARK LOT CONCRETE PAVERS 75,000 6,700 54,039 60,738 Construction
03112660 SLCC SLCC REDWOOD RD CAMPUS RING ROAD SLURRY 49,021 21 49,000 49,021 Closed
03113700  Snow College SNOW COLLEGE MAIN CAMPUS SLURRY 24,284 0 24,284 24,284 Closed
03114700  Snow College SNOW LIBRARY PARKING ASPHALT REPAIRS 45,000 0 0 0 Design
03117770  USU USU NORTH SHUTTLE BUS TURNAROUND - DELEGATEL 95,000 0 95,000 95,000 Delegated
03118770 USU USU PARKING LOT A-2 OVERLAY - DELEGATED 60,000 0 0 0 Delegated
03119790  UVSC UVSC PARK LOT J1/G PAVING REPAIRS 85,000 24 0 24 Design
03120520  Wildlife Resources DWR LEE KAY HUNTER EDUC FAC PAVING REPAIRS 85,000 1,703 69,507 71,210 Complete
04047640  DIXIE DIXIE ST COLLEGE N CAMPUS PAVING IMPRV 93,600 0 0 0 Bidding
04048660 SLCC SLCC REDWOOD CAMPUS NEW N PARKING 281,000 0 0 0 Construction
04049660 SLCC SLCC REDWOOD RD CAMPUS SLURRY 56,100 0 0 0 Design
04050750 UOFU UU HCI CIRCLE RD RECONSTRUCTION - -DELEGATED 93,600 0 0 0 Delegated
04051750 UOF U UU HDW UPPER LOOP RD RECONSTRUCTION -DELEGA 70,200 0 0 0 Delegated
04052750 U OF U UU RED BUTTE ACCESS RD RECONSTRUCTION- -DELE( 9,400 0 0 0 Delegated
04053750 UOF U UU BLD#245 ACCESS RD RECONSTRUCTION -DELEGAT 70,200 0 0 0 Delegated
04054750 UOFU UU RED BUTTE VISITOR CTR PRK RDWY SLURRY 32,800 0 0 0 Delegated
04055770 USU USU 900 EAST ROAD REBUILD 64,600 0 0 0 Delegated




DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE PAVING PROJECTS

Project Previous Current Total Project

Agency Project Budget Encumb. Encumb. Encumb. Status
04056810  WSU WSU DAVIS CAMPUS NEW PARKING LOT 131,000 0 0 0 Design
04057810 WsSU WSU DAVIS & OGDEN CAMPUS PAVING REPAIRS 338,200 0 11,650 11,650 Design
04058810  WsSU WSU PARK LOT W-8 PAVING REPAIRS 0 0 0 0 Closed
04059220 DATC DAVIS ATC NEW PARKING LOT 234,000 0 0 0 Design
04060250 UBATC UINTAH BASIN ATC VERNAL PARK LOT PAVING 140,400 0 0 0 Bidding
04061030 ABC MOAB ABC STORE #27 CONCRETE REPAIRS 46,800 0 0 0 Design
04062150  Courts ST GEORGE COURTS FAC PAVING REPAIRS 42,200 0 0 0 Design
04063310 DFCM FLEET/SURPLUS PARK DRAINAGE/REPAIRS 46,200 0 4,620 4,620 Design
04064310 DFCM BRIGHAM CITY REG ASPHALT/SIDEWALK IMPROV 236,000 0 19,000 19,000 Bidding
04065470  National Guard MANTI NAT GUARD ARMORY PRK LOT PAVING 56,200 0 0 0 Design
04066510  Parks & Rec. ANTELOPE ISLAND ALL ROADS SLURRY SEAL 234,000 0 3,100 3,100 Design
04067510  Parks & Rec. YUBA LAKE PRK PAINTED ROCK CAMPGRD PAVING 117,000 0 0 0 Design
04068550  Public Safety HIGHWAY PATROL TRNG GRND PAVING REPR/OVERLA 234,000 0 0 0 Bidding
04069900 UDOT RAMPTON COMPLEX SLURRY COAT NRTH/STH LOT 65,100 0 0 0 Design
04070300 DFCM FY'05 PAVING PREVENTATIVE MAINT FUND 280,000 0 0 0 On-Going
04071300 DFCM FY'05 PAVING UCI CRACKSEAL STWD FUND 220,000 0 0 0 On-Going
04223300 DFCM UNALLOCATED STATEWIDE PAVING FUNDS 115,946 0 0 0 Misc Expenditures
99096730  SUU Stadium Paving 63,000 63,000 0 63,000 Force Account
TOTALS 6,321,253 681,987 1,854,821 2,536,807
CASH BALANCE OF STATEWIDE PAVING FUNDS $ 767,200
UNENCUMBERED BALANCE $ 613,622
CURRENT AVAILABLE BALANCE $ 115,946
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Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144

Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE ENERGY CONSERVATION ACCOUNT

Sep-04

Project Project Previous Current Total Project

Number Agency Project Budget Encumb. Encumb. Encumb. Status
01216310 DFCM Various Energy Audits 150,000 49,963 0 49,963 Pending
01290210 Bridgerland ATC Lighting Retrofit 155,000 155,000 0 155,000 Force Account
02011730 SUU Lighting Replacement 40,000 40,000 0 40,000 Force Account
02020810 WSU install T-8 Lighting Bldg #3, Wattis, Allied Health 193,473 195,000 (1,527) 193,473 Closed
04224300 DFCM Unallocated Energy Funds 287,998 0 0 0 On-Going

826,470 439,963 (1,527) 438,436

CASH BALANCE OF ENERGY PROJECTS $ 425,497

UNENCUMBERED BALANCE $ 388,035

CURRENT AVAILABLE BALANCE $ 287,998
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Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
U m 0 g Telephone (801) 538-3018 Fax (801) 538-3267 STATEWIDE LAND OPTIONS & ACQUISTITION FUND

Sep-04

Project Project Previous Current Total Project
Number Agency Project Budget Encumb. Encumb. Encumb. Status
FF 02208 DFCM Option, Appraisals, Land 435,157 177,754 (145,000) 32,754 On Going

TOTALS 435,157 177,754 (145,000) 32,754

CASH BALANCE OF STATEWIDE Land Options & Aquistition FUNDS $ 302,402

UNENCUMBERED BALANCE $ 302,402

CURRENT AVAILABLE BALANCE $ 302,402
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL
Contract Type:'CONST NEW

Construction Contract Status Contractor: ALL
New Contracts During the reporting period: ~ 6/1/2004 To 8/24/2004
Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
STORES 04033030 047423  Install Cctv Systems - Various ABC Stores Future Tech Inc Jones $119,593.00 36 . -28 90.43%
Y 6150 " Roofing Improvements-Orem Juvenile Courts Di Superior Roofing & Sheet Metal Inc ____ Middleton $28,350.00 7 -19  100.00% 8/10/2004
04075110 CUCF Hot Water Tank Replacement Sr Mechanical Reddoor $160,032.00 -14 -18 0.00%
) 04115810 Concrete Upgrades Ph 1 Eng Tech Bldg Chad Husband Construction Inc Anderson $188,386.00 21 -15 85.00%
‘COURTS 01178310 Ogden 2nd District Court Canopy Project Abco Construction Peterson $45,217.00 65 -12100.00%
SNOW 03016700 Activities Center Addition And Remodel - Cm/G Interior Construction Specialists Inc Mckay $693,194.00 60 -11 39.50%
YTHCORR 04018430 DYC Antelope Island Facility Remodel Whitaker Custom Woodworking James $6,137.00 60 -11 0.00%
FHS 01180310 Childrens Special Needs Clinic Fitness Ctr Show Rueckert Construction Company Whitney $36,108.45 74 -10 97.19%
04009480 Ft Douglas Museum Restrooms Remodel Brubaker Construction Inc Smith $52,223.00 60 -7 68.10%
00211920 ___Ogden South DWS Boiler Replacement Boyd I. Hoskins Jr. & Son, Inc. Peterson $26,900.00 77 -4 0.00%
04048660 North Lot Paving Improvements-Redwood Road Staker & Parson Companies Clark $254,794.15 21 -4 0.00%
04057810 Lot A-6 And Davis Campus Paving Improvemen Staker & Parson Companies Clark $317,449.85 24 -4 0.00%
04103370 Fairpark Multi-Purpose Bldg Fire Sprinkler Rep Delta Fire Systems Inc Baxter $18,218.00 60 -3 0.00%
01179310 Sob Rm 4110 Remodel For Attorney Alan Bach Ehp Construction Inc Mckay $6,227.00 14 0 95.18% 6/30/2004
03244310 Cedar City Reg Ctr Lighting/Exit Signs Upgrade Boshard Builders Inc Palmer $10,250.00 30 2 0.00%
04098250 Roofing Improvements - UBATC Vernal Admini Roof Management Systems Inc Middleton $30,206.00 26 7 0.00%
04037390 1 Radiant Heat Panel Installation-Childrens Specia Harding Mechanical Inc Bowen $47,309.00 50 8 32.76%
04132300 )57030  WSU Boiler Plant-Boilers 1&2 Asbestos Abate Rocmont Industrial Corp ___Anderson $9,100.00 43 8 0.00%
04132300 31 WSU Boiler Plant-Boiler 3 Asbestos Abatement/ Rocmont Industrial Corp __Anderson $7,150.00 43 8 0.00%
04029770 Taggart Student Center Partial Reroof Kendrick Bros Roofing Inc ___Hunting $106,350.00 18 10 0.00%
04165370 Fairpark Rodeo Arena Drainage Improvements ~ Wasatch Environmental Inc Baxter $22,000.00 26 ) 0.00%
04010480 Museum Electrical Remodel Alger Electric Smith $43,920.00 90 16 22.77%
rmory Restroom Remodel & Renovatio Spectrum Const Of Utah LLC Rogers . $139,500.00 90 21 45.46%
) 55 UVSC Computer Science Bldg Plaza Deck Repa Utah Tile & Roofing Inc Middleton $42.041.44 45 0.00%
04155030 057063 ABC Brigham City Store #22 Fire Alarm/Camer Wasatch Control Systems LLC Hunting $8,296.00 32 24 0.00%
04004790 057042  New Pedestrian Tunnel Keller Construction Inc Middleton $261,000.00 70 31 47.16%
04163640 057058  Roofing Improvements-Advisement & Graff Fin Superior Roofing & Sheet Metal Inc Reddoor $69,200.00 45 37 0.00%
04079770 057007  USU Eccles Conf Ctr Skylight Replacement Alder Sales Corp Hunting $28,995.00 84 38 0.00%
310 057041 Regional Center Parking Structure Repair Wci, LLC James $99,629.00 64 38 0.00%
04026430 057061  Strawberry Reservoir Work Camp Cabin Compl Chad Broderick Const Inc Bowen $68,393.00 52 38 0.00%
04072640 057083  Ada/Code Improvements Ph 2 - North Instructio Arnell West Inc Reddoor $93,840.00 45 41 0.00%
NG 02244480 047438  Series 4000 Block Landscaping Ph IICamp Willi Intermountain Plantings Smith $232,373.00 90 44 0.00%
03008510 057020  Rock Cliff Anglers Access Parking Lot - Jordane Consolidated Paving & Concrete Clark $241,353.05 81 52 39.32%
04066510 057021  Antelope Island Slurry Seal ____Intermountain Slurry Seal Clark $202,725.00 91 52 0.00%
04170480 057037  Natl Guard Camp Wms New Wind Turbine Larsen Utilities Construction Company  Smith $21,611.00 90 63 0.00%
CEU 03217610 047426  Central Tunnel Replacement __Garff Construction Corp Wessman $932,000.00 129 66 24.86%
DRAPR FAC 03240100 Installation Of Waste Grinder & Extruder - Drap Counterpoint Construction Co Inc Rogers $326,500.00 150 69 0.00%
WILDLIFE 007520 057054  Mammoth Fish Hatchery Raceway Covers Merrill Sheriff Construction Inc Hinrichs $522,431.00 90 75 0.00%
KS - 057076 Little Deer Creek Irrigation Pipeline Project Sci, Inc Rogers $405,685.00 90 86 0.00%
CUCF BLDG 03241110 047393 CUCF Faciltiy Security Improvements ~ Tassco Sound & Systems ___Rogers $142,895.00 145 90 0.00%
FAIR 04164370 057080  Water And Sewer Projects Chad Husband Construction Inc Baxter $109,876.00 100 92 0.00%
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL

Manager: ALL
Contract Type: 'CONST NEW

Contractor: ALL

Construction Contract Status

New Contracts During the reporting period:

6/1/2004 To 8/24/2004

Current Contract Days % Sub
Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
04148390 057081 Cannon Health Computer Room A/C Replaceme Mechanical Service & Systems I Whitney $81,812.00 103 99 0.00%
04028150 047420  Build Out Space-Courtroom & Judges Chambers Garff Construction Corp Clark $688,000.00 213 144 2536%
02281810 057029  New Track And Field Locker Room Building Wade Payne Construction Inc Hinrichs $754,362.00 180 152 0.00%
02140300 047435  Energy Performance Contract - Utah State Priso Johnson Controls Inc Beers $5,026,112.00 380 311 0.00%
03236790 047447  Energy Savings Performance Contract-UVSC  Chevron Energy Solutions Company Beers $9.493,424.00 382 325 20.70%
04174310 057013 Energy Sasvings Performance Contract - Ogden Chevron Energy Solutions Company Beers $535,826.00 372 325 23.02%
03200770 Student Hosuing Fac & Parking Structure - D/B _ Evergreene Collegiate LLC Court $29,272,027.00 678 644 4.78%
01284750 047388  Warnock Engineering Building - Cm/Ge Jacobsen Construction Court $82,700.00 753 738 6.89%
49 New Contracts $52,111,720.94
Open Contracts During the reporting period: ~ 6/1/2004 To 8/24/2004
Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
NG 02159470 047046  Restroom Remodel And Restoration - Manti Ar _ Valley Builders Rogers $123,569.68 90 -157 100.00% 4/30/2004
DRAPR FAC 03170100 Draper Prision Shower Restoration Ph II Finn Wall Inc Middleton . $91,604.00 230 -148 100.00%
'DNR-OTHER 02198500 Building 4-113 Chiller Replacement U S Mechanical LLC usu $150,465.00 103 -122 100.00% 7/15/2004
03211310 Fire Alarm Upgrade - Ogden Regional Center  Utah Controls Inc Rogers $93,355.00 90 -98 78.34%
03258430 Multi-Denominational Chapel-decker Lake Yout Aragorn Construction LLC Hinrichs $100,050.00 120 -96 76.20%
VES 98188300 New Archives Bldg & Rio Grande Remodel Okland Construction Company, Inc. Mckay $5,715,358.00 327 -93 89.79% 8/2/2004
01245660 Cafeteria Remodel - Redwood Road Campus Lawrence Construction Company Hinrichs $3,240,039.93 328 -92 99.85% 2/10/2004
03109660 Maint Bldg Parking Lot Asphalt & Concrete Rep Miller Paving Inc Clark $103,856.04 177 -92 94.80% 8/28/2004
03110670 Main Prkg Asphalt & Concrete Repairs-South Ci Post Construction Co Inc Clark $54,038.67 177 -81 71.25% 8/17/2004
DEVEL CTR 04017410 USDC Laundry Room Upgrades - Various Build Jmb Mechanical LLC James $44,550.00 70 -81 99.89%
Uusu 03162770 Old Steam Plant Asbestos Abatement Environmental Abatement Inc _USu $825,000.00 108 -80 68.99%
'HEALTH 01180310 Cannon Health Auditor's Office/Conf Rm Remo Ehp Construction Inc Whitney $9,705.00 12 -78 0.00% 7/18/2004
CORR Antelope Island DYC Facility - Plumbing Impro Thurgood Plumbing Co James $5,435.00 70 =77 94.48%
COURTS 03193150 047212  Security System Replacement-Matheson Courth ~Alphacorp Rogers $378,715.00 174 -72 71.70%
DFCM 03093310 047247  Provo Regional Center Fire Door Improvements Robert I Merrill Company Jones $23,468.00 60 =69 95.71% 6/11/2004
DFCM 01178310 047259  Logan l1st District Court Ups Improvements Tech Connect Peterson $34,784.00 120 -61 89.36%
REGION 3 01276900 047240  Roosevelt Maintenance Station Addition Brett Woods Construction Inc James $390,112.00 163 -54 96.54%
REGION 3 02256900 047189  Eureka Maintenance Station Addition Forest Line Construction LLC James $348,310.97 215 -50 93.73%
VATC 03261240 047332 Bdo Building Build-Out Garff Construction Corp Beers $281,062.00 85 -48 72.22%
DIXIE 00018640 037205  Dolores Dore Eccles Fine Arts Center Layton Construction Company Mueller $13,131,548.00 482 -37 99.96% 5/13/2004
DSBVI 01180310 047380  Blind/Visually Impaired Kitchen Addition _Rueckert Construction Company Whitney $19,645.75 63 -35 95.87%
PARKS 03151510 047058  Great Salt Lake Marina Improvements Phase 3 BuildInc Bowen $771,903.00 210 -34 100.00% 5/4/2004
INST OPER 02044100 047302  Fire Pump Replacement - Fred House Academy ~Mechanical Service & Systems I Wessman $185,850.00 125 -33 84.28%
DFCM 01183310 047296  Provo Reg Ctr Data Room A/C Improvements Mechanical Service & Systems I Palmer $27,997.00 60 -32 97.44% 6/15/2004
YTH CORR 02015430 037299  Washington County Youth Center Layton Construction Company Hinrichs $6,535,283.00 434 -25 100.00% 5/25/2004
04033030 047423  Install Cctv Systems - Various ABC Stores Future Tech Inc Jones $119,593.00 36 -25 90.43%
103640 047234  Main Parking Lot Paving Improvements A-T Asphalt Paving Clark $106,419.08 87 -20 99.83% 4/22/2004
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL

. Contract Type:'CONST NEW
Construction Contract Status Contractor: ALL

Open Contracts During the reporting period: 6/1/2004 To 8/24/2004

Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
REGION 2 03233900 047355 Wendover UDOT Restrooms Reroof (East/West Roof Management Systems Inc Middleton $16,285.00 73 -20 100.00% 8/4/2004
WSU 02149810 037410  Lampros Hall Renovation ~ Gramoll Construction Company Bowen $2,562,122.00 407 -19 " 8431% 7/20/2004
“JV COURT 04096150 Roofing Improvements-Orem Juvenile Courts Di Superior Roofing & Sheet Metal Inc Middleton $28,350.00 7 519 100.00% 8/10/2004
NG T 00260480 Pressurized Irrigation System - Camp Wms Jls Construction Associates ~ Mueller $351,267.70 228 -18 0.00% 4/24/2002
FAIR 031653 Fairpark Cattle Bldg #8 Reroof Western Contractors Inc Middleton $42,740.00 133 -18 96.10% _6/7/2004
"CUCF 04075110 0570 CUCF Hot Water Tank Replacement Sr Mechanical  Reddoor $160,032.00 -14 -18 0.00%
"PARKS 01084510 037260  New Soldier Hollow Golf Course Buildings Broderick & Henderson Construction L Hinrichs $2,532,570.07 354 -17 100.00% 1/30/2004
SLCC 03213660 " Install Eye Wash, Grates And Make Tunnel Repa Kay General Contracting Inc Rogers $205,472.58 135 -17 83.79%
WSU ; 04032810 Soil Remedication And Walkway Replacement  Jacobsen Construction Anderson $202,518.00 75 -15 64.78%
WSU 04115810 Concrete Upgrades Ph 1 Eng Tech Bldg Chad Husband Construction Inc Anderson $188,386.00 21 -15 85.00%
PARKS 96151510 Exhibit Project- Utah Fieldhouse Of Natural Hist Maltbie, Inc Hinrichs $2,029,280.37 282 14 100.00% 5/21/2004
COURTS 01178310 Ogden 2nd District Court Canopy Project ~ Abco Construction Peterson $45,217.00 65 -12100.00%
W 03016700 Activities Center Addition And Remodel - Cm/G Interior Construction Specialists Inc Mckay $693,194.00 60 -11 39.50%
o 103088750 Hedco Bldg Roofing & Seismic Improvements Redd Roofing & Construction Co Hunting $309,151.00 63 -11 63.99% o

'HEALTH 03210390 Emergency Generator-Health Lab, 44 Med Dr__ Taylor Electric Inc. Jones $312,405.00 77 -11 94.69%
YTHCORR 04018430 'DYC Antelope Island Facility Remodel Whitaker Custom Woodworking ~ James $6,137.00 60 -1 0.00%
FHS 01180310 _Childrens Special Needs Clinic Fitness Ctr Show Rueckert Construction Company Whitney $36,108.45 74 -10 97.19%

DWS 03090920 Chiller Replacement-South County Employment Mechanical Service & Systems I Wessman $66,593.00 80 8 99.40% 9/23/2003

03173790 Domestic And HVAC Piping Replacement Ralph Tye & Sons Inc Wessman $256,253.00 113 -8 87.49% 6/23/2004
1 04009480 Ft Douglas Museum Restrooms Remodel Brubaker Construction Inc Smith $52,223.00 60 -7 68.10%
DEVELCTR 02251410 Central Chiller Replacement Koh Mechanical Contractors Inc Wessman $396,355.00 107 -6 100.00% 6/6/2003
"YTHCORR 01025430 Canyonlands Youth Center - Blanding, Utah Hogan & Assoc Construction Inc Hinrichs $3,676,979.69 300 -5 99.36% 5/23/2003
COURTS 01184310 ‘Matheson Courts Public Restroom Partition Imp Robert I Merrill Company Radulovich $29,935.00 131 -5 100.00% 6/6/2004
DWwWS 00211920 Ogden South DWS Boiler Replacement Boyd I. Hoskins Jr. & Son, Inc. Peterson $26,900.00 77 -4 0.00%
SLCC 04048660 North Lot Paving Improvements-Redwood Road_Staker & Parson Companies Clark $254,794.15 21 -4 0.00%
0 6 Lot A-6 And Davis Campus Paving Improvemen Staker & Parson Companies Clark $317,449.85 24 -4 0.00%
03080900 047249  Monticello Maintenance Station Addition Wei, LLC James $412,658.31 190 -3 78.18%
FAIR 04103370 047428  Fairpark Multi-Purpose Bldg Fire Sprinkler Rep Delta Fire Systems Inc ) Baxter $18,218.00 60 -3 0.00%
NG 03048480 047100  Roof Drain Improvements & Heating Upgrade- U S Mechanical LLC Smith $91,214.00 66 -2 100.00% 12/2/2003
wsu 03053810 047361  Tech Ed Bldg Steam Condensate & Domestic W Harding Mechanical Inc Bowen $577,065.00 102 -2 85.84%
03182660 047362  Pedestrian Crossing - Redwood Road Campus  Paulsen Eng & Constr Middleton $135,096.00 95 -2 91.41% 8/9/2004
1510 037175  Utah Fieldhouse Museum - Vernal, Utah Hughes General Contractors Inc Hinrichs ~ $4,009,428.00 365 0 99.13% 11/19/2003
01312730 037327  Eccles Living Learning Center Evergreene U.p. Construction Mueller $8,709,785.00 455 0 100.00% 6/4/2004
) 02169810 45 Electrical Upgrades For Various Buildings Gramoll Construction Company Rogers $777,499.00 270 0 97.00% 5/16/2004
NG = 01300470 047126  Draper Armory Roofing Improvements Phase 3 Capitol Roofing Service Middleton $449,334.00 277 0 100.00% 7/20/2004
'WILDLIFE 02105520 047134 DWR Nero Game Farm Paving Improvements ~ Burdick Paving Clark $34,000.00 219 0 0.00% 5/28/2004
02037030 047222  New Tooele Liguor Store _____Valley Design & Construction Mueller $940,434.67 172 0 97.55% 6/4/2004
03185310 047344  DEQ Bldg #1 Roofing Improvements Redd Roofing & Construction Co Hunting $48,946.00 58 0 89.78% 6/30/2004
03234730 9 SUU Old Main Bldg Asbestos Abatement Rocmont Industrial Corp Beers $10,431.00 10 0 0.00% 5/17/2004
01179310 Sob Rm 4110 Remodel For Attorney Alan Bach Ehp Construction Inc Mckay $6,227.00 14 0 95.18% 6/30/2004
03203510 14 Bear Lake Marina Renovation Staker & Parson Companies Hunting $949,167.00 204 1 95.60% 5/25/2004
03079410 047213 Willow Creek Building Remodel Interwest Construction CoInc James $1,174,248.00 259 1 98.02%
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4110 State Office Building Salt Lake City, UT 84114

Construction Contract Status

Division of Facilities Construction and Management

Agency: ALL

Manager: ALL
Contract Type: 'CONST NEW

Contractor: ALL

Open Contracts During the reporting period: 6/1/2004 To 8/24/2004
Current Contract Days % Sub
Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
04034210 047391  Roofing And Drain Improvements Island Heights Construction Hunting $172,531.00 67 1 88.58% 7/29/2004
00253700 027395 Performing Arts Center Layton Construction Company Mckay $15,653,075.61 455 2 99.92% 8/27/2003
03244310 057044  Cedar City Reg Ctr Lighting/Exit Signs Upgrade Boshard Builders Inc Palmer $10,250.00 30 2 0.00%
03107510 047146  Buffalo Aorral Access Road Paving - Antelope Is Staker & Parson Companies Clark $59,465.60 218 3 95.00% 5/25/2004
03186660 047188  Auto Trades Roofing Improvements - Redwood _Clarks Quality RoofingInc Hunting $197,300.00 164 3 100.00% 6/1/2004
03202470 047190  Readiness Center Landscaping Addition-Camp _American Civil Construction Inc Mueller $138,866.00 279 7 98.42%
02148810 047334  Engineering Technology Building Remodel Chad Husband Construction Inc Bowen $487,742.34 125 7 93.47% 8/11/2004
04098250 057052 Roofing Improvements - UBATC Vernal Admini_Roof Management Systems Inc Middleton $30,206.00 26 7 0.00%
04037390 057011  Radiant Heat Panel Installation-Childrens Specia Harding Mechanical Inc Bowen $47,309.00 50 8 32.76%
04132300 ( WSU Boiler Plant-Boilers 1&2 Asbestos Abate Rocmont Industrial Corp Anderson $9,100.00 43 8 0.00%
04132300 057031  WSU Boiler Plant-Boiler 3 Asbestos Abatement/ Rocmont Industrial Corp Anderson $7,150.00 43 8 000%
04029770 057022  Taggart Student Center Partial Reroof Kendrick Bros Roofing Inc Hunting $106,350.00 18 10 0.00% B
99219770 027439  Edith Bowen Lab School Gramoll Construction Company Knudsen $9,740,187.00 803 13 98.73%
04165370 057069  Fairpark Rodeo Arena Drainage Improvements Wasatch Environmental Inc Baxter $22,000.00 26 13 0.00%
04010480 047416  Ft Douglas Museum Electrical Remodel Alger Electric Smith $43,920.00 90 16 22.77%
02159470 047417  Vernal Armory Restroom Remodel & Renovatio Spectrum Const Of Utah LLC Rogers $139,500.00 90 21 45.46%
03270810 047228  Promontory Tower Elevator Modernization Kone Inc Bowen $224,411.00 191 22 72.15%
01020300 027293  Classroom Bldgs - Usu, Uvsc, CEU & WSU Jacobsen Construction Court $52,172,551.00 527 23 96.21% 7/9/2003
Usu 03077770 047298  Fine Arts Building Roofing Improvements Redd Roofing & Construction Co Hunting $148,585.00 136 23 100.00% 7/7/2004
UvsCc 04134300 UVSC Computer Science Bldg Plaza Deck Repa Utah Tile & Roofing Inc Middleton $42,041.44 45 24 0.00%
STORES 04155030 ABC Brigham City Store #22 Fire Alarm/Camer Wasatch Control Systems LLC Hunting $8,296.00 32 24 0.00%
Uvsc 00269790 Wasatch Campus First Bldg & Site Developmen Sahara Inc Mckay $10,263,127.75 334 26 100.00%_8/26/2003
03089670 Landscaping Improvements - South City Campu_Miller Paving Inc Middleton $759,071.01 289 31 4701%
04004790 New Pedestrian Tunnel Keller Construction Inc Middleton $261,000.00 70 31 47.16%
03268790 Baseball Field Replacement R & O Construction Co Court $3,551,361.17 207 35 54.69%
DIXIE 04163640 Roofing Improvements-Advisement & Graff Fin _Superior Roofing & Sheet Metal Inc Reddoor $69,200.00 45 37 0.00%
Usu 04079770 USU Eccles Conf Ctr Skylight Replacement Alder Sales Corp Hunting $28,995.00 84 38 0.00%
DFCM 03192310 057041  Provo Regional Center Parking Structure Repair Wci, LLC James $99,629.00 64 38 0.00%
04026430 057061 Strawberry Reservoir Work Camp Cabin Compl _Chad Broderick Const Inc Bowen $68,393.00 52 38 0.00%
04072640 057083  Ada/Code Improvements Ph 2 - North Instructio Arnell West Inc Reddoor $93,840.00 45 41 0.00%
03030300 037493  Montezuma Creek Clinic Dental Addition Steve Francom Construction James $49,598.36 120 43 0.00% 8/28/200
02244480 047438  Series 4000 Block Landscaping Ph IICamp Willi Intermountain Plantings Smith $232,373.00 90 44 0.00%
) 03127640 047333 100 South Roadway Improvements Trade West Construction Inc Reddoor $627,329.54 144 46 53.78%
DFCM 01257310 Heer Wells Bdlg Hvac, Ltg, & Ceiling Replacem Garff Construction Corp Wessman $1,253,149.00 178 47 100.00% 4/14/2003
PARKS 03008510 0 Rock Cliff Anglers Access Parking Lot - Jordane Consolidated Paving & Concrete Clark $241,353.05 87 52 39.32%
PARKS 04066510 057021  Antelope Island Slurry Seal Intermountain Slurry Seal Clark $202,725.00 91 52 0.00%
FAIR 03165300 047164  Fairpark Cattle Bldg #9 Reroof ) Western Contractors Inc Middleton $19,550.00 90 61 100.00% 12/4/2003
03 tl Guard Camp Wms New Wind Turbine Larsen Utilities Construction Company  Smith $21,611.00 90 63 0.00% .
03217610 047426  Central Tunnel Replacement Garff Construction Corp Wessman $932,000.00 129 66 24.86%
¢ 03240100 047395  Installation Of Waste Grinder & Extruder - Drap Counterpoint Construction Co Inc $326,500.00 150 69 0.00%
WILDLIFE 04007520 057054  Mammoth Fish Hatchery Raceway Covers Merrill Sheriff Construction Inc Hinrichs $522,431.00 90 75 0.00%
SUU 03091730 047013  Centrum Floor Replacement 3 Mountain Heights Hardwood Reddoor $174,661.00 135 77 61.12% 10/9/2003
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL

. Contract Type: 'CONST NEW
Construction Contract Status Contractor: ALL

Open Contracts During the reporting period: 6/1/2004 To 8/24/2004

Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
NG o 03049480 037476 _ Bullene Barracks #5809 Renov-Dugway Proving Utah Correctional Industries Smith $220,609.00 371 84 72.35% 4/7/2004
PARKS 03255510 057076  Little Deer Creek Irrigation Pipeline Project Sci, Inc o Rogers $405,685.00 90 86 0.00%
CUCF BLDG 03241110 047393  CUCEF Faciltiy Security Improvements Lassco Sound & Systems Rogers $142,895.00 145 90 0.00%
.w>.:w 04164370 057080  Water And Sewer Projects Chad Husband Construction Inc Baxter $109,876.00 100 92 0.00%
DRAPRFAC 02140300 047069 _ Energy Performance Contract - State Prison ____Johnson Controls Inc Beers $200,001.00 459 98 100.00%
M;mmyrﬂm 04148390 057081  Cannon Health Computer Room A/C Replaceme Mechanical Service & SystemsI ~ Whitney $81,812.00 103 99 0.00%
WSU 03175810 047325  Stewart Library Elevator Modernization Thyssenkrupp Elevator _Bowen $162,778.00 224 108 0.00%
COURTS 04028150 047420 Build Out Space-Courtroom & Judges Chambers Garff Construction Corp Clark $688,000.00 213 144 25.36%
02281810 057029 New Track And Field Locker Room Building ‘Wade Payne Construction Inc Hinrichs $754,362.00 180 152 0.00%
02043150 047049  New West Jordan Courts Facility Okland Construction Company, Inc. Hinrichs $15,192,843.00 512 203 48.71%
uu 02042750 037314  Health Sciences Education Building (Cm/Gc)  Big D Construction Corporation Knudsen $28,967,434.49 777 311 34.42%
DRAPR FAC 02140300 047435  Energy Performance Contract - Utah State Priso Johnson Controls Inc Beers $5,026,112.00 380 311 0.00%
03236790 047447  Energy Savings Performance Contract-UVSC  Chevron Energy Solutions Company Beers $9.493,424.00 382 325 20.70%
04174310 057013 Energy Sasvings Performance Contract - Ogden Chevron Energy Solutions Company Beers $535,826.00 372 325 23.02%
02029770 037071  Merrill Library Replacement Jacobsen Construction Court $32.661,800.00 1053 367 29.51%
01195110 027280  Chiller Replacement & Upgrade - CUCF Dale B Stevens Construction In James $966,713.00 612 372 99.69% 10/3/2002
03200770 057009  Student Hosuing Fac & Parking Structure - D/B  Evergreene Collegiate LLC Court $29,272,027.00 678 644 4.78%
01009750 037497 _ John A Moran Eye Center II- Cm/Gc Layton Construction Company Knudsen $41,217,039.00 1065 646 14.47%
02032750 037264  Marriott Library Renovation Okland Construction Company, Inc. Knudsen $103,430.00 1122 675 77.35%
01284750 047388  Warnock Engineering Building - Cm/Gc Jacobsen Construction Court $82,700.00 753 738 6.89%
98214750 997257  Single Student Apartments - Student Housing Granville Constructors Inc $10,503,385.97 98.03%
132 Open Contracts $342,101,674.29
Closed Contracts During the reporting period: ~ 6/1/2004 To 8/24/2004
Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
DWS ...03072920 047197  Vernal DWS Ada Improvements Angus Construction Inc Radulovich $18,781.00 45 -221 100.00%
WILDLIFE 02168520 047103  New Seed Warehouse, Ephraim, Utah Valley Builders Mckay $1,024,051.47 183 -147 100.00%
'DRAPR FAC 03164310 047314  Fred House Indoor Firing Range Lead Abatemen Thermal West Industrial Inc Anderson $51,837.00 19 -128 100.00%
COURTS 01178310 047310  Logan Courts Digital Video Recorders Upgrade Utah Controls Inc Peterson $13,140.00 30 -123 100.00%
DFCM 01178310 047267  Brigham City Reg Ctr Rooftop Package Unit Re On-Site HVAC Service Peterson . $12,760.00 60 -108 100.00%
WSU 03053810 047352 WSU Tech Ed Bldg Mech Piping Asbestos Abat Rocmont Industrial Corp Bowen ) $21,800.00 5 -108 100.00%
'COURTS 04005150 047299  Cedar City Courts Sewer Project Wade Payne Construction Inc Palmer $60,577.80 60 -105 100.00%
COURTS 00193150 047316  Farmington Courts Ada Door Opener Improvem Access Door Systems Lc Peterson $6,700.00 30 -103 100.00%
ABC 01126030 047115  ABC Brigham City Store #22 Paving Improvem Post Construction Co Inc Clark $10,560.00 240 -88 100.00%
ABC 02093030 047116 ABC Salt Lake Store #25 Paving Improvements _Staker & Parson Companies Clark $0.00 218 -88 0.00%
SNOW 03113700 047179  Snow College Main Campus Slurry Kilgore Paving & Maintenance Clark $24,284.00 177 -88 100.00%
CEU 03097610 047180  CEU Science/Purchasing Bldg/main Campus Slu Kilgore Paving & Maintenance Clark $16,900.00 177 -88 100.00%
01130150 047181  Ogden 2nd Dist Juv Court Paving Improvements Post Construction Co Inc Clark $11,370.00 176 -88 100.00%
02095100 047198  Draper Prison Timp Gatehouse Paving Improve Miller Paving Inc Clark $29,883.00 189 -88 100.00%
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL

Manager: ALL
Contract Type:'CONST NEW

Contractor: ALL

Construction Contract Status

Closed Contracts During the reporting period: 6/1/2004 To 8/24/2004

Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
Suu 03052730 047204 SUU Main Parking Paving Repairs/Slurry Morgan Pavement Maintenance Clark $45,000.00 178 -88 100.00%
703104470 047280  Draper Natl Guard Asphalt Overlay _ Morgan Asphalt Inc ) Clark $35,000.00 85 -88  100.00%
B 03104470 047281 _ Draper Natl Guard Type IISlurry Improvements Morgan Pavement Maintenance Clark $18,646.00 85 -88 100.00%
‘DEVELCTR 03101410 047286 _ Main Campus Paving Repairs Geneva Rock Products Inc Clark $64,431.95 72 -8 100.00%
DFCM 01184310 047371  Matheson Courts 3rd/4th FIr Office Construction Ehp Construction Inc Radulovich $12,410.00 20 -84 100.00%
01182310 ___DWS Admin 2nd Flr Lounges/Conference Room Ehp Construction Inc Carter $6,174.00 30 -82 100.00%
i 01182310 " Heber Wells Bldg Damaged Window Replaceme A Best Glass Carter $16,100.00 60 80 100.00%
;‘Uém . 03070920 oaﬂuwm South County DWS Restroom/Water Cooler Ada Chad Husband Construction Inc Jones $10,134.00 60 =73 100.00%
DFCM 01182310 047372 Heber Wells 3rd Fir Conf Rm Remodel/Office A Rueckert Construction Company Carter $9,465.00 30 72 100.00%
PARKS 01084510 047403 Soldier Hollow Golf Course Clubhouse Landsca Wasatch Tree Experts & Landscaping Hinrichs $10,515.00 11 -71 100.00%
EmZLHI 03210390 047251  Frazer Lab Remodel And HVAC Improvements Rueckert Construction Company Jones $37,947.50 123 -70 100.00%
Umws 01180310 __ State Library Chiller Compressor Replacement _Carrier Building Systems & Svc Whitney $28,331.00 30 -68 100.00%
PARKS 03041510 047084  Coral Pink State Park Visitor Station Wedgewood Development Inc Reddoor $290,977.84 90 -07 100.00% 2/27/2004
DWS 03070920 047303  So County DWS Lever Actuated Lockset Impro_ Robert I Merrill Company Jones $6,020.00 90 -65 100.00%
DFCM 03245310 047341  Cedar City Reg Ctr - Ada Door Opener Improve Accent Automatics Inc Jones $6,400.00 60 -65 100.00%
DHS-OTHER 02204920 047317  Clearfield East DHS Fire Rated Door Improvem Vortex Doors Mckay $5,489.00 30 -62 100.00% 6/30/2004
ABC 01242030 047414  Ogden ABC Store #19 Tile Floor Improvements Tony's Tile Peterson $24,649.25 15 -61 100.00%
01136470 047349  Lehi NG Armory Paving Improvements Preferred Paving Clark $48,630.20 53 -60 100.00%
DOPL Heber Wells 2nd Flr Mechanical System Upgrad Ralph Tye & Sons Inc Carter $9,451.00 11 -60 100.00%
01180310 047400  Tax Commission Ada Door Opener Improvemen Accent Automatics Inc Whitney $11,250.00 17 -60 100.00%
03108680 047404  SLCC Jordan Campus Slurry Seal Intermountain Slurry Seal Clark $25,000.00 16 100.00%
01180310 047424  Tax Commission Access Control HBUHo<aBn=$ Wasatch Control Systems LLC Whitney $8,977.00 3 100.00%
Umoz 01178310 047429  Brigham City Reg Ctr Retention Pond Fencing I Prestige West Rocky Mountain Fence  Peterson $8,455.33 8 100.00%
) OEu mUGO 01182310 047430  Office Of Education Security Camera Improvem Wasatch Control Systems LLC Carter $9,649.00 10 100.00%
OEu EDUC 03063200 047360 _ Education Ada Entrance Ramp Improvements _Ehp Construction Inc Jones $18,018.00 60 100.00%
0323251 Jordanelle St Pk Roofing Repairs On Various Bu Utah Tile & Roofing Inc Middleton $27,42400 52 -52 100.00%
0216412 037076  HVAC Replacement-Orange St Comm Corr Ctr  Koh Mechanical Contractors Inc Wessman $219,779.00 70 -49 100.00% 1/17/2003
01183310 047339 St George ABC Store #32 Landscaping Improve Gil Almquist Landscaping Palmer $12,260.00 60 -49 100.00%
OOCWHM 01183310 047373  Orem Court 1st FlIr Wall Covering Improvement Professional Painting Inc Palmer $7,701.96 60 -42 100.00%
'DHS-OTHER 01261400 047378  Clearfield East DHS HVAC Rooftop Package U On-Site HVAC Service Wil $18,608.00 60 -38 100.00%
) Umw<~ 01180310 047380  Blind/Visually Impaired Kitchen Addition Rueckert Construction Company Whitney $19,645.75 .63 -35 95.87%
C<wO 03165300 047313 UVSC Journal Bldg Warehouse Reroof Western Contractors Inc Middleton $15,700.00 60 -33 100.00% 8/4/2004
0307392 74 Provo DWS Sprinkler System Improvements Custom Sprinkler Jones $16,198.00 60 -31 100.00%
02221660 28 Secondary Irrigation Connection-Redwood Road Counterpoint Construction Co Inc Wessman $388,435.00 162 -27 100.00% 4/16/2004
) 04130920 __Various DWS Bldgs - Access Door Controls Future Tech Inc Reynolds $24,999.41 30 -27 100.00%
DFCM 01184310 Governor's Mansion Chiller Compressor Replac  Mhi Services, Inc. Radulovich $15,412.00 30 -26 100.00% .
DHS-OTHER 03190400 .omﬁwwo __Repl Domestic Culinary Water Lines-Human Ser Ralph Tye & Sons Inc Smith $69,276.00 90 -17 100.00% 7/1/2004
i WmQHOZ 3 01275900 047010  Echo Maintenance Station Addition Csm Construction Inc James $407,466.00 219 13 100.00% 3/31/2004
.;ZO o 03171470 047171  Camp Williams Buildign 517 Roofing Improve _ Utah Tile & Roofing Inc Middleton $176,180.00 74 -13 100.00% 2/13/2004
YTH CORR 03191430 047291  Repl Domestic Culinary Water Lines-Was Det C_U S Mechanical LLC Smith $198,383.00 120 -13 100.00% 7/21/2004
FHS _Childrens Special Needs Clinic Fitness Ctr Show Rueckert Construction Company Whitney $36,108.45 74 -10 97.19%
Soldier Hollow Golf Course - Wasatch Mt State Landscapes Unlimited Construction LLC Hinrichs $8,408,868.74 463 -5 100.00% 9/9/2003
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL
. Contract Type:'CONST NEW
Construction Contract Status Contractor: ALL
Closed Contracts During the reporting period: 6/1/2004 To 8/24/2004
Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid _Compl
03152510 047269  Willard Bay Recreation Area Fac Improvements Gramoll Construction Company ) Hinrichs $1,739,463.00 103 -3 100.00% 6/3/2004
03227220 047168 HVAC Conversion And Water System Replacem Ralph Tye & Sons Inc Wessman $151,702.00 108 -1 100.00% 3/2/2004
03179920 047236 Provo WFS Fac Elevator Installation Fish Construction Inc Reddoor $149,693.68 134 -1 100.00% 5/20/2004
01084510 047256  Restrooms Septic System & Sewer Line Installat Lance Excavating Inc Hinrichs $16,458.00 103 -1 100.00% 6/1/2004
00144420 0« Slate Canyon Water Pipeline Impr Ph 2-Culinary Johnston & Phillips Inc. Bowen $770,029.01 244 0 100.00% 5/20/2004
03199730 047106 ditorium Seating Replacement Fetzers Inc Reddoor $114,217.00 92 0 100.00% 12/31/2003
02159470 047125  Ogden Armory Restroom Remodel And Renovat Saiz Construction Co Inc Rogers $190,492.00 122 0 100.00% 2/13/2004
03277810 047311  West Campus Irrigation Renovation Grass Plus Inc i Hunting $244,720.00 32 0 100.00% 4/23/2004
03132480 037530 Natl Guard Camp Williams Various Paving Repa Preferred Paving Clark $15,000.00 50 1 100.00% 8/28/2003
03015480 047101  Bldg 4141 Bathhouse Remodel - Camp Williams Wade Payne Construction Inc Baxter $204,495.20 130 1 100.00% 2/5/2004
00246480 027133  Csms Wash Ramp - Draper Complex Cdr Enterprises Inc __Mueller $166,274.43 135 2 0.00% 2/13/2002
03165300 047383  Cedar City DHS Reroof Of Shingled Areas Collins Roofing Inc Middleton $7,418.00 90 2 100.00%
03165300 047384  Cedar City DWS Reroof Of Shingled Areas Collins Roofing Inc Middleton $12,624.00 90 2 100.00%
03105510 047120 Cottonwodo Campground Paving Repairs-Bear Legrand Johnson Construction Clark $63,990.00 233 3 100.00% 5/25/2004
SLCC 03197670 047138  South City Campus Ate Center Remodel Chad Husband Construction Inc Hinrichs $720,331.36 90 3 100.00% _1/2/2004
"UBATC 02091250 047142  Truck Driver Training Area Paving Improvement Burdick Paving Clark $103,764.00 213 3 100.00% 5/25/2004
03120520 047145 Lee Kay Hunter Education Paving Improvement Savage Asphalt Paving & Const Co Inc  Clark $67,566.80 234 10 100.00% 5/25/2004
NG 04020480 047324  Natl Guard Veterans Cemetery Pump House Wade Payne Construction Inc Smith $55,120.00 75 13 100.00% 5/26/2004
YTH CORR 04134300 057006  DYC Central Utah Facility Roofing Improveme _Collins Roofing Inc Middleton $10,223.00 60 13 100.00%

URT 03228150 0471 Chiller & Cooling Tower Repl-Weber Co-ogd Se U S Mechanical LLC __Wessman $230,580.69 153 16 100.00% 3/30/2004
BLDG 03241110 047345  CUCF Fire Sprinkler/Ada Improvements Delta Fire Systems Inc Rogers $23,020.00 90 24 100.00% 7/8/2004
SNOW 03262700 047287  Fern Young Hall Roofing Improvements Clarks Quality Roofing Inc Middleton $62,940.00 76 29 100.00% 6 4
SLCC 03219670 047201 _ Bleacher Replacement - South City Campus Wei, LLC Middleton $127,826.00 150 30 100.00% 4/1/2004
NG 03225480 047365  Nevada Avenue West Storm Drains - Camp Willi Wade Payne Construction Inc Smith $101,642.00 90 54 100.00% 6/29/2004
BATC 03074210 047152  Roofing And Mechanical Improvements _Island Heights Construction Hunting $372,825.00 242 184 100.00% 1/2/2004

81 Closed Contracts $17,854,625.82
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DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

LAST CURRENT
QUARTERLY REPORT QUARTERLY REPORT

CONTINGENCY FUND Jun-04 Sep-04

Contingency Transfers % To Transfers % To

AGENCY DESCRIPTION Budget From Construction From Construction
Percentage Contingency Budget Contingency Budget
NEW CONSTRUCTION
Dixie College Delores Dore Eccles Fine Arts Center 1.97% 87,614 0.05% 112,486 0.39%
Snow College Performing Arts Building 4.27% 365,133 2.15% 402,525 2.78%
UvscC Wasatch Campus First Building 3.99% 300,452 3.08% 300,452 3.08%
DFCM Four Campus Classroom Project 6.16% 71,001 0.18% 71,001 0.18%
Youth Corrections  Canyonlands Facility 3.03% 49,931 0.45% 49,931 0.95%
UOFU Warnock Engineering Building #DIV/0! 0 0.00% 0 0.00%
usu New Merrill Library 2.33% 71,884 0.00% 71,884 0.11%
UOFU Health Science Education Building 4.53% 118,005 0.28% 118,005 0.45%
UNG Camp Williams Weapons Cleaning Bldg 4.75% 0 0.00% 0 0.00%
Parks & Rec Vernal Fieldhouse of Natural History 1.36% 118,172 0.22% 118,172 1.10%
Archives New Archive Building 2.76% 0 0.00% 295,325 2.63%
State Hosp Rampton Bldg Phase Il 4.64% 597,350 4.23% 597,350 511%
ubDOoT Richfield New District Warehouse 6.34% 33,602 4.86% 33,602 5.80%
uboT Echo Maintenance Station Addition 3.20% 45,875 0.81% 55,871 8.73%
uboT Roosevelt Maintenance Complex Addition 1.38% 200 0.00% 16,121 2.77%
REMODELING

Corrections Freemont, Bonneville, Orange St, N. Utah Community Ctrs Remodel 10.00% 15,648 4.35% 15,648 4.35%
DFCM Heber Wells Bldg Replace Pavers With Concrete Walkway 7.96% 0 0.00% 0 0.00%
State Hosp Slate Canyon Water Pipeline 8.64% 106,852 2.72% 106,852 9.83%
Human Services  USDC Raintree Bldg Remodel 7.57% 0 0.00% 0 0.00%
DWS South Ogden Employment Ctr Mechanical, Electrical, HYAC Improveme 9.50% 0 0.00% 0 0.00%
Corrections CUCF Chiller Replacement/Upgrade 6.98% 34,854 3.45% 34,854 3.81%
ABC Logan Store #6 Sidewalks/Lighting/Fire Door/Security 9.65% 0 0.00% 0 0.00%
ABC Ogden Store #21 ADA Door/Tile/Lighting 9.56% 0 0.00% 0 0.00%
ABC Roy Store #23 Parking Lot Lighting Improvements 6.93% 0 0.00% 0 0.00%
ABC Ogden Patterson Store #24 Lighting/Vinyl Tile 9.65% 0 0.00% 0 0.00%
Corrections CUCF Mega Bldg Shower Repairs 9.24% 81,568 20.00% 72,492 17.77%
DFCM Ogden Regional Ctr Carpet Replacement 6.48% 0 0.00% 0 0.00%
DFCM Ogden Regional Ctr Cooling Tower Replacement 6.56% 0 0.00% 0 0.00%
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Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267
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QUARTERLY REFPORT QUARTERLY REPORT

CONTINGENCY FUND Jun-04 Sep-04

Contingency Transfers % To Transfers % To

AGENCY DESCRIPTION Budget From Construction From Construction

Percentage Contingency Budget Contingency Budget
Human Services  Clearfield Bldg Lobby/Conf Room/Air Handlers Remodeling 9.48% 4,943 2.07% 4,943 2.07%
UNG Veteran's Cemetary Improvements 8.91% 0 0.00% 933 0.94%
O/W ATC Student Services Bldg HVAC Replacement 4.43% 54,000 2.21% 54,000 3.52%
Courts Orem Dist/Juv Remodel 4.63% 38,765 1.99% 38,765 5.09%
Courts SL Juv Assesment 9.50% 0 0.60% 0 0.00%
WSU Lampros Hall Renovation 1.34% 3,586 0.00% 7,382 0.28%
Corrections Orange Street CCC HVAC Replacement 9.20% 3,259 1.10% 3,259 1.10%
WSuU Various Bldgs Electrical Upgrade 8.01% 9,479 0.63% 9,479 1.06%
SLCC Redwood Bus Bldg Fire Door Upgrade 6.30% 0 0.00% 0 0.00%
ABC Store #24 Ext Lighting/Rooftop Units 8.67% 0 0.00% 0 0.00%
DWS N Provo ADA Door Upgrades 9.50% 0 0.00% 0 0.00%
Public Safety POST Academy Fire Sprinkler Design 9.50% 0 0.00% 0 0.00%
Public Safety POST Academy Fire Rating Comp Repair 9.50% 0 0.00% 0 0.00%
Health Med Exam Bldg Fuel Storage Tank Wall 9.51% 0 0.00% 0 0.00%
Agriculture SPRY Bldg Exterior Window Upgrades 9.50% 0 0.00% 0 0.00%
Natural Resources Admin Bldg Replace R113 Chiller 9.50% 1,581 0.00% 1,581 1.00%
Health Frazier Lab Foundation Waterproofing 9.50% 0 0.00% 0 0.00%
DWS Clearfield Bldg 2nd Floor Connection 3.17% 48,229 3.35% 48,229 3.33%
SuuU Adams Theatre & Auditorium Lighting 0.71% 2,212 0.31% 2,212 0.31%
Corrections Draper Max Sec Block PLC Replacement 9.50% 0 0.00% 0 0.00%
Human Services  USDC Central Chiller Replacement 4.63% 7,850 1.01% 7,850 1.01%
ubOT Eureka Maint Station Addition 5.03% 7,866 0.00% 7,866 1.96%
Snow College Business Building Renovation 3.63% 94,226 4.99% 94,226 5.28%
DEQ Bldg #1 HVAC Improvements 4.75% 0 0.00% 0 0.00%
WSU Potable Water/Waste Line Replacement 4.72% 1,531 0.00% 6,531 1.04%
ABC Store #34 Exterior Stucco Upgrade 4.75% 0 0.00% 0 0.00%
Health Cannon Bldg Sidewalk Replacement 4.71% 0 0.00% 0 0.00%
uboT Rampton MCC Panel Replacement 4.79% 0 0.00% 0 0.00%
DWS Provo ADA Ramp Replacement 5.01% 0 0.00% 0 0.00%
DWS Ogden Lever Actuated Door Install 4.79% 0 0.00% 0 0.00%
DWS So. County Lever Actuated Door Install 4.77% 0 0.00% 0 0.00%
DWS Metro Backup Generator Install 4.74% 0 0.00% 0 0.00%
DWS Provo Ctr Replace Sprinklers 9.50% 0 0.00% 0 0.00%
Human Services = USDC Willowcreek Bldg Remodel 3.93% 116,402 0.00% 145,275 5.95%
UbDOT Monticello Maint Station Add Truck Wash Rack 3.20% 0 0.00% 7,504 1.18%
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Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267
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Contingency Transfers % To Transfers % To

AGENCY DESCRIPTION Budget From Construction From Construction

Percentage Contingency Budget Contingency Budget
SLCC South City Campus Landscaping 4.50% 0 0.00% 1,435 0.13%
DWS So. County Ctr Chiller Replacement 4.75% 0 0.00% 0 0.00%
SUuU Centrum Floor Replacement 4.75% 2,986 0.00% 33,986 16.18%
DFCM Provo Regional Fire Rated Doors Replacement 4.75% 0 0.00% 0 0.00%
Dixie College 100 S Roadway Crossing Improvement 3.15% 0 0.00% 0 0.00%
Parks & Rec Great Salt Lake St Park Marina Harbor Renovation 4.50% 4,391 0.00% 4,391 0.34%
Corrections Draper Showers Tile Replacement PH Il 4.75% 16,000 0.00% 16,000 11.09%
uUvsC Domestic HVAC Hot Water Pipe/Valve Replacement 4.50% 0 0.00% 0 0.00%
DWS Provo Access Elevator Install 4.75% 37,304 0.00% 37,347 15.99%
SLCC Redwood Campus Pedestrian Bridge 4.75% 0 0.00% 6,196 1.68%
Human Services ~ Admin Bldg Culinary Water Piping Replacement 4.76% 0 0.00% 0 0.00%
Youth Corrections Wasatch Culinary Water Piping Replacement 4.76% 0 0.00% 290 0.07%
DFCM Provo Regional Parking Terrace Repairs 9.50% 0 0.00% 0 0.00%
Courts Matheson Security System Replacement 3.57% 0 0.00% 0 0.00%
uboT Maint Station #224 New Water Line 2.87% 16,893 0.00% 16,893 5.42%
SuUuU Auditorium Seating Replacement 4.75% 0 0.00% 6,000 2.22%
DFCM Ogden Regional Fire Alarm System Upgrade 3.73% 0 0.00% 0 0.00%
SLCC Redwood Campus Various Improvements 3.64% 0 0.00% 3,103 1.01%
CEU Central Tunnel Replacement 8.75% 9,200 0.00% 9,200 1.07%
Snow College Family Life Building HVAC Upgrade 9.50% 0 0.00% 0 0.00%
DATC HVAC Conv/Water Sys Replacement 4.75% 3,304 0.00% 3,906 1.34%
Courts Ogden Juvenile Cooling Tower Replacement 4.62% 0 0.00% 636 0.12%
UVSC Campus Freeze Pravention 0.00% 0 0.00% 0 0.00%
Corrections Draper Waste Grinder/Extruder 9.25% 0 0.00% 0 0.00%
Corrections CUCF ISES "Priorty Ones" 3.99% 0 0.00% 0 0.00%
Corrections AP&P ISES "Priority Ones" 3.55% 0 0.00% 0 0.00%
DFCM Cedar Regional Ctr Lighting & Exit Signs 9.50% 0 0.00% 0 0.00%
DFCM Cedar Regional Ctr ADA Upgrades 9.50% 0 0.00% 0 0.00%
Health Cannon Bladg Stair Tread Replacement 4.75% 0 0.00% 0 0.00%
Health Med Exam Bldg Flooring Replacement 4.75% 0 0 0.00%
Health Frazier Lab Culinary Piping Replacement 9.50% 0 0 0.00%
Parks & Rec Little Deer Creek Irrigation Line 6.50% 0 0 0.00%
DWS Mwtro Employment Ctr HVAC Upgrade 9.50% 0 0 0.00%
DWS Provo Employment Ctr Restroom Upgrade 9.50% 0 0 0.00%
O/W ATC DDO Bldg Buildout 6.50% 0 0 0.00%
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Corrections Lightning Protection System 0.00% 21,294 3.69% 21,294 3.69%
Parks & Rec Goblin Valley improvements 3.50% 59 0.03% 59 0.03%
Bridgerland ATC  HVAC System Rebuild Phase Il 9.36% 41,957 8.73% 41,657 8.67%
PLANNING / OTHER
DFCM DFCM FY04 Admin Budget Per HB #1 ltem #50 0.00% 966,900 100.00% 966,900 100.00%
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Utah State Building Board

4110 State Office Building
Salt Lake City, Utah 84114

Olene S. Walker Phone (801) 538-3018
Governor Fax (801) 538-3267
MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: September 10, 2004
Subject: Discussion with Capital Facilities Appropriations Subcommittee

The Capital Facilities and Administrative Services Appropriations Subcommittee will join the
Board for a discussion of issues of mutual interest regarding capital projects. This may include
the following topics:

Process for evaluating capital project requests

Availability of funding for capital development and capital improvement projects
Areas that should receive emphasis in the capital budget

Processes related to the construction of state facilities

Restoration of General Fund support for DFCM’s operating budget
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